පාර්ලිමේන්තු ප්‍රකාශන මාලා අංක : 488

ආයතනයේ නම : කොළඹ මහා නගර සභාව

පාර්ලිමේන්තුවේ රජයේ ගිණුම් පිළිබඳ කාරක සභාව විසින් සභාගත කරන ලද වාර්තා සම්බන්ධයෙන් ස්ථාවර නියෝග 119(4) යටතේ ගරු අමාත්‍යවරයාගේ නිරීක්ෂණ හා ගනු ලබන පියවර පාර්ලිමේන්තුව වෙත ඉදිරිපත් කිරීම

பாராளுமன்ற வெளியீட்டுத் தொடர் இலக்கம் - 488

நிறுவனத்தின் பெயர் - கொழும்பு மாநகர சபை

பாராளுமன்றத்தின் அரச கணக்குக் குழுவினால் முன்வைக்கப்பட்ட அறிக்கை தொடர்பாக நிலையியற் கட்டளை இலக்கம் 119(4) இன் கீழ் கௌரவ அமைச்சரின் அவதானிப்புகளும் மற்றும் அது தொடர்பாக எடுக்கப்படும் நடவடிக்கைகளும் பாராளுமன்றத்திற்கு சமர்ப்பித்தல்

Parlimentary Series No: 488

Name of the Institution : Colombo Municipal Council

Submission of observations of Hon. Minister and steps taken with regard to the reports tabled by the Committee on Public Accounts in terms of Standing Order No 119(4)

රාජ්‍ය ගිණුම් කාරක සභාව - පාර්ලිමේන්තු ප්‍රකාශන මාලා 488

කොළඹ මහා නගර සභාව

	සාකච්ඡා කරන ලද ප්‍රධාන කරුණු	ප්‍රධාන ගණන් දීමේ නිලධාරි (ප්‍ර. ග. නි.)/ ගණන් දීමේ නිලධාරීගේ (ග.නි.) කරුණු පැහැදිලි කිරීම් කාරක සභාවේ නිරීක්ෂණ/ නීර්දේශ	වර්තමාන තත්ත්වය/ ප්‍රගතිය
01	මහා කොළඹ අප ජල කළමනාකරණ ව්‍යාපෘතියේ සැලැස්ම යාවත්කාලීන කිරීම.	1896 වර්ෂයේ දී සැලසුම් කර ඇති කොළඹ මළ නාලිකා පද්ධතියෙහි ඉදි කිරීම් 1906 වර්ෂයේ දී ආරම්භ කර ඇති බවත්, වර්තමානයේ ස්ථාපිත මළ නාලිකා පද්ධතියෙන් 90%ක් පමණ 1925 වර්ෂය වන විට අවසන් කර තිබූ බවත්, රජය විසින් 1972 වර්ෂයේ දී මෙම ව්‍යාපෘතියට සකස් කළ ප්‍රධාන සැලැස්ම (Master Plan) මත පදනම්ව වර්ෂ 1980 ගණන්වල දී මෙම පද්ධතියේ වැඩි දියුණු කිරීමක්	ග.නි.ගේ කරුණු පැහැදිලි කිරීමක් බැවින්, නිරීක්ෂණ /නීර්දේශ ගිණුම්කාරක සභාව මගින් ලබා දී නොමැත.

		සිදු කර ඇති බවත්, 1990 වර්ෂවලදී එම ප්‍රධාන සැලැස්ම යාවත්කාලීන කර ඇති බවත්, කොළඹ මහා නගර සභාවේ ග. නි. ප්‍රකාශ කළේය. රජය විසින් 1999-2000 වර්ෂ තුළදී කොළඹ මලාපවහන පද්ධතිය (Colombo Sewerage System) සඳහා තත්ත්ව තක්සේරුවක් (Condition Assessment) සිදු කර ඇති බව අනාවරණය වූ අතර එම තත්ත්ව තක්සේරුව මත පදනම්ව 2009 වර්ෂයේ දී රජය විසින් ආසියානු සංවර්ධන බැංකුව සමඟ සාකච්ඡා කළ බවද ඒ අනුව මහා කොළඹ අප ජල කළමනාකරණ ව්‍යාපෘතියට ඇමරිකානු ඩොලර් මිලියන (ඇ.ඩො.මි.) 110ක ණය මුදලක් ලබා දී ඇති බවද කාරක සභාව හමුවේ අනාවරණය විය. මහා කොළඹ අපජල කළමනාකරණ ව්‍යාපෘතිය Greater	

		Colombo Wastewater Management Project (GCWMP) සහ මහා කොළඹ ජලය සහ අපජල කළමනාකරණ ව්‍යාපෘතිය Greater Colombo Water & Wastewater Management Improvement Investment Project (GCWWMIIP) ලෙස ව්‍යාපෘති 02ක් ඇති බවත්, මහා කොළඹ අපජල කළමනාකරණ වයාපෘතිය තුළ ඇ.ඩො.මි. 80ක් සහ ඇ.ඩො.මි. 19.1 ලෙස ණය (Loans) 02ක් ඇති බවත්, ණය ගිවිසුම් 2009.09.28 දින අත්සන් කර ඇති අතර එය 2010.04.09 දින බලාත්මක (Effective) වී ඇති බවත්, විදේශ සම්පත් දෙපාර්තමේන්තුවේ ග.නි. ප්‍රකාශ කළේය. ව්‍යාපෘතියේ සංකීර්ණත්වය හා ස්වභාවය අනුව 2023.06.30 දින	

		වනතුරු දීර්ඝ කිරීම් (Extension) 05ක් සමඟින් එම ව්‍යාපෘතිය ක්‍රියාත්මක වී ඇති බවද අනාවරණය විය.	
02	මහා කොළඹ අපජල කළමනාකරණ ව්‍යාපෘතිය යටතේ පවතින සිවිල් කොන්ත්‍රාත් පිළිබඳ තොරතුරු	* එම අනවසර පදිංචිකරුවන්ගේ නිවාස සඳහා කොළඹ මහා නගර සභාව විසින් වරිපනම් අංක නිකුත් කර තිබීම ගැටළු සහගත බව කාරක සභාව අවධාරණය කළේය. මහා නගර සභා ආඥා පනත අනුව ජලය බෑස යාම සහ අනවසර ඉදිකිරීම් සම්පූර්ණයෙන් ඉවත් කිරීමට කොළඹ මහා නගර සභාවට බලය ඇති හෙයින් මේ සම්බන්ධයෙන් මහා නගර සභා පනතට අනුව ක්‍රියාකළ යුතු බව විගණකාධිපතිවරයා පෙන්වා දුන්නේය. මෙම අනවසර පදිංචිකරුවන් ඉවත් කළ හැකි විකල්ප ක්‍රියාමාර්ග පිළිබඳව ද සොයා බලන ලෙස කාරක සභාව විසින් ග.නි. වෙත උපදෙස් දෙන ලදී.	බන්ධනාගාර දෙපාර්තමේන්තුවට අයත් කාන්තා රැඳවියන්ගේ නේවාසික ගොඩනැගිල්ලෙහි මල අපවහන පද්ධතිය පිළිසකර කර අවසන් කර ඇත.

		කොළඹ දිස්ත්‍රික් සම්බන්ධීකරණ කමිටුව (DCC) මඟින්ද මේ සම්බන්ධයෙන් සක්‍රීය මැදිහත් වීමක් සිදුකළ හැකි බව සභාපතිවරයා පෙන්වා දුන්නේය. කොළඹ නගරයේ පොම්පාගාර (Pumping Stations) 8ක් අලුත්වැඩියා කිරීමට හා Force Mains 02ක් නැවත යෙදවීමටත් අදාළ ඇ.ඩො.මී. 57.12ක වටිනාකමකින් යුත් ව්‍යාපෘතියේ වැඩ කටයුතු අවසන් කර නොමැති බව කාරක සභාව හමුවේ අනාවරණය විය. එම කොන්ත්‍රාත්තුව පිරිනමන ලද ඉන්දියානු සමාගම විසින් එහි කටයුතු අවසන් කර නොමැති බව මෙන්ම එම ව්‍යාපෘතියෙහි අකාර්යක්ෂමතාව පිළිබඳව ද කාරක සභාවේදී සාකච්ඡාවට ලක් විය.	පොම්පාගාර ව්‍යාපෘතිය යටතේ ආසියානු සංවර්ධන බැංකු (ADB) ණය මුදලින් අවසන් කිරීමට නොහැකිවූ පොම්පාගාර 4 මාළිගාවත්ත, බොරැල්ල, කිඹිරිගස්යාය සහ විටිස්වයික් සඳහා මධ්‍යම රජයේ අරමුදලින් ඇ.ඩො.මී. 20ක් ලබාදුනි. ඒ අනුව 2024-02-21 නව කොන්ත්‍රාත් සංශෝධනය අත්සන් කළ අතර 2025-12-31 දිනට අවසන් කිරීමට නියමිත විය. ඒ අනුව කොළඹ නගර සභාවේ කාර්යය මණ්ඩලය යොදාගෙන අධීක්ෂණ කටයුතු කරමින් 2025-12-31 පොම්පාගාර 4 අවසන් කර නගර සභාවේ ජලාපවහන අංශයට භාර දී ඇත. දැනට මාස 6ක (Operational Acceptance) ක්‍රියාත්මක කාලය සහ දින 540 ක දෝෂ සඳහා වගකීම් කාලයකට (Defect liability period) යටත්ව ක්‍රියාකාරීව පවතී.

		තලකොටුව ගාර්ඩින් ව්‍යාපෘතිය, කිරුළපන ප්‍රදේශයේ පොම්පාගාර 02ක් ඉදිකිරීමට අදාළ කොන්ත්‍රාත්තුව හා සම්බන්ධ ව්‍යාපෘතියක් බවත්, වර්ෂ 03ක් සඳහා වූ එම කොන්ත්‍රාත්තුව 2017 වර්ෂයේදී කොන්ත්‍රාත්කරුට ප්‍රදානය කළ බවත් කොළඹ මහ නගර සභාවේ ග.නි. ප්‍රකාශ කළේය. ආසියානු සංවර්ධන බැංකුව (ADB) විසින් ව්‍යාපෘතියට දුන් ණය 2022 ඔක්තෝම්බර් මාසයේ අවසන් වූ පසු කොන්ත්‍රාත්තුව අවසන් වූ බව අනාවරණය වූ අතර, මේ වන විට විදේශ සම්පත් දෙපාර්තමේන්තුව (ERD) සහ මුදල්, ආර්ථික ස්ථායීකරණ සහ ජාතික ප්‍රතිපත්ති අමාත්‍යාංශය සමඟ සාකච්ඡා කර එම ව්‍යාපෘතියට දේශීය අරමුදල් ලබා ගැනීමට කටයුතු කර නැවත ආරම්භ කිරීමට අපේක්ෂා කරන බවද අනාවරණය විය.	

		"Rehabilitation of Wastewater Pumping Stations" කොන්ත්‍රාත්තුවේ 70%ක පමණ වැඩ අවසන් කර ඇති බවත්, එම ව්‍යාපෘතිය තුළ පොම්පාගාර 8ක් ප්‍රතිසංස්කරණය කිරීමට සැලසුම් කර තිබූ බවත්, ඉන් පොම්පාගාර 4ක වැඩ අවසන් කර කොළඹ මහා නගර සභාවට බාර දී ඇති බවත්, එම කොන්ත්‍රාත්තුවට ඇතුළත් වූ කොම්පඤ්ඤවීදිය පොම්පාගාරය 2024 මැයි මාසය අවසන් වන විට කොළඹ වරාය නගර නල මාර්ගයට (port city) සම්බන්ධ කිරීමට බලාපොරොත්තු වන බවත් කොළඹ මහා නගර සභාවේ ග.නි. ප්‍රකාශ කළේය. එම කොන්ත්‍රාත්තුවට ඇතුළත් වැඩ අවසන් නොවූ ඉතිරි පොම්පාගාර 4 පිළිබඳව කාරක සභාව විමසන ලදී. එම පොම්පාගාරවල කටයුතු	

		කරගෙන යාමට රජයේ අරමුදල් වලින් ඇ.ඩො.මී. 20ක් ලබා දී ඇති බව අනාවරණය විය. එම කොන්ත්‍රාත්තුවට ඇතුළත් මාලිගාවත්ත පොම්පාගාරයේ කටයුතු සිදුවන බව ග.නි. ප්‍රකාශ කළේය. එම කොන්ත්‍රාත්තුවට අදාළ අමාත්‍ය මණ්ඩල තීරණයට පසු නව සංශෝධනයක් (Contract Amendment) ඇතුළත් කොන්ත්‍රාත් ගිවිසුම 2024.02.21 දින අත්සන් කළ බවත් කොන්ත්‍රාත්තුවේ වැඩකටයුතු මධ්‍යම රජයේ ප්‍රතිපාදන වලින් 2025.12.31 දිනට අවසන් කිරීමට තීරණය ලබා දී ඇති බවද ග.නි. ප්‍රකාශ කළේය. එම පොම්පාගාර පුනරුජ්ඨාපන ව්‍යාපෘතියේ ක්‍රියාකාරී සැලැස්මට (Action Plan) හා වැඩසටහනට (Work Programme) ඇතුලත් ඒ ඒ	

		කාර්යයන් අවසන් කිරීමට කාලවකවානු ඇතුළත් කරගන්නා ලෙසත්, ව්‍යාපෘතියේ ප්‍රගතිය පරීක්ෂා කිරීමට මාසිකව ප්‍රගති සමාලෝචන රැස්වීම් පවත්වන ලෙසත් (progress review meeting) එම රැස්වීම්වල කාර්යය සටහන් පිටපත් විගණකාධිපතිවරයාට පිටපතක් සහිතව කාරක සභාව වෙත ඉදිරිපත් කරන ලෙසත්, කාරක සභාව, රාජ්‍ය පරිපාලන, ස්වදේශ කටයුතු, පළාත් සභා හා පළාත් පාලන අමාත්‍යාංශයේ ප්‍රධාන ගණුන් දීමේ නිලධාරී ගණුන් දීමේ නිලධාරී (ග.නි.) වෙත කාරක සභාව නිර්දේශ කළේ ය.	
		එම කොන්ත්‍රාත්තුව පිළිබඳ රාජ්‍ය පරිපාලන, ස්වදේශ කටයුතු, පළාත් සභා හා පළාත් පාලන අමාත්‍යාංශයේ	මාසික සමාලෝචන රැස්වීම රාජ්‍ය පරිපාලන, ස්වදේශ කටයුතු, පළාත් සභා හා පළාත් පාලන අමාත්‍යාංශයේ ලේකම්වරයාගේ ප්‍රධානත්වයෙන් සෑම මාසයකම පවත්වනු ලබන අතර අවසන් වරට 2026. 05.26 දින පවත්වන ලදී.

<table>
<tr><td></td><td></td><td>ලේකම්වරයාගේ ප්‍රධානත්වයෙන් මාසික සමාලෝචන රැස්වීම් පවත්වන බව ප්‍ර.ග.නි. ප්‍රකාශ කළේය.</td><td colspan="4"></td></tr>
<tr><td>03</td><td>කොළඹ නගරයේ මාර්ගවල සවිකර ඇති දැන්වීම් පුවරු /LED Boards ප්‍රදර්ශනයෙන් ආදායම් ඉපයීම</td><td>දැන්වීම් පුවරු / LED Boards ප්‍රදර්ශනයෙන් කොළඹ මහා නගර සභාව විසින් උපයන ආදායම පිළිබඳව සෑහීමකට පත්විය නොහැකි බව කාරක සභාව අවධාරණය කළේය. දැන්වීම් පුවරු ප්‍රදර්ශනයෙන් රු. මිලියන 43 ක ආදායමක් උපයන බව ග.නි. කාරක සභාව හමුවේ ප්‍රකාශ කළේ ය.

<u>නිරීක්ෂණ/ නිර්දේශය</u>

කොළඹ නගරයේ මාර්ගවල සවිකර ඇති දැන්වීම් පුවරු ප්‍රදර්ශනය සඳහා අදාළ පෞද්ගලික සමාගම සමඟ ඇති කර ගත් ගිවිසුමේ පිටපතක්ද සමඟ එමඟින් ලබන ආදායම පිළිබඳ වාර්තාවක් කාරක සභාව වෙත ඉදිරිපත් කරන ලෙස කාරක සභාව විසින් ප්‍ර.ග.නි /ග.නි වෙත නිර්දේශ කළේ ය.

කොළඹ මහා නගර සභාවේ නාගරික කොමසාරිස්ගේ අංක MT/ADM/AQ/CPA/2024(I) හා 2024.07.12 දිනැති ලිපියෙන් ඉහත තොරතුරු ඇතුළත් වාර්තාවක් ඉදිරිපත් කර ඇත.</td><td colspan="4"><table>
<tr><th>දැන්වීම් පුවරු වර්ගය</th><th>විස්තර</th><th>ලැබෙන වාර්ෂික ආදායම</th><th>ගිවිසුම</th></tr>
<tr><td>A. ගැන්ට්‍රි පුවරු සහ මාර්ග නාම පුවරු (Gantry sign & Street Name Boards)</td><td>මේ වන විට ගැන්ට්‍රි පුවරු 55 ක් සහ වීදි නාම පුවරු 1778 ක් කොළඹ නගරයේ ඉදි කර ඇත. මෙම ගැන්ට්‍රි පුවරු 55 අතුරෙන් LED දැන්වීම් පුවරු ක්‍රියාත්මක ගැන්ට්‍රි 8 ක් කොළඹ නගරය තුළ ඇත.</td><td>ගැන්ට්‍රි පුවරු සඳහා බිම් කුලිය රු. 21,664,400.00
LED දැන්වීම් පුවරු 8 සඳහා ප්‍රදර්ශන ගාස්තු: රු.4,400,000.00
වීථි නාම පුවරු 1778 ක් සඳහා ප්‍රදර්ශන ගාස්තු: රු.1,898,904.00
මුළු වාර්ෂික ආදායම: රු. 27,963,304.40</td><td>ගිවිසුම් අංක 3737 හා 121/2016 මේ සමඟ අමුණා ඇත (ඇමුණුම 1 සහ 2)</td></tr>
<tr><td>B. දැන්වීම් පුවරු ආදායම්</td><td>2023 සහ 2024 වර්ෂවල දැන්වීම් පුවරුවලින් ලැබූ ආදායම පිළිවෙලින් රු. 87,379,967.00 ක් සහ රු. 90,024,672.00ක් උපයන ලදී. තවද, අනවසර දැන්වීම් පුවරු</td><td>මෙමඟින් වාර්ෂිකව උපයන ලද ආදායම
2023 - රු. 87,379,967.00
2024 - රු. 90,024,672,00</td><td></td></tr>
</table></td></tr>
</table>

				ඉවත් කිරීමට කම්කරුවන් කණ්ඩායමක් ශ්‍රම මිලදී ගැනීමේ පදනමින් බඳවාගෙන ඒ මාර්ගයෙන් නිරන්තරයෙන් ක්ෂේත්‍ර පරීක්ෂා කරමින් අනවසර දැන්වීම් පුවරු ඉවත් කිරීම සිදු කරනු ලබයි. මෙම දැන්වීම් පුවරුවලින් ලැබෙන ආදායම පෞද්ගලික ඉඩම් තුළ ඉදිකෙරෙන ප්‍රචාරක දැන්වීම් පුවරු මගින් ලැබෙන ආදායම් වේ. අංක 1713/10 හා 2011.07.05 දරණ දැන්වීම් පුවරු අතුරු ව්‍යාවස්ථාවේ ප්‍රතිපාදන අනුව, එම දැන්වීම් පුවරු මගින් ප්‍රදර්ශන බද්දක් අයකරනු ලබයි. ඊට	**2025 - රු. 172,886,135.85**	

				අමතරව කොළඹ මහා නගර සභාව සතු මාර්ගවල පදික වේදිකාවන් තුළ ඉඩ ඇති ස්ථානවල ප්‍රචාරක දැන්වීම් පුවරු ප්‍රදර්ශනය කිරීම සඳහා පමණක් පෞද්ගලික ප්‍රචාරණ දැන්වීම් ආයතන වෙත ටෙන්ඩර් ක්‍රියාවලියන් මගින් එම ආයතන වෙත ප්‍රදානය කර ඇත. 2025 වසරේදී දැන්වීම් පුවරුවලින් ලැබී ඇති ආදායම රු. 172,886,135.85 කි. ඒ අනුව 2026 වසරේදී රුපියල් මිලියන 240ක ඉලක්කයක් ළඟා කර ගැනීමට අපේක්ෂා කරනු ලැබේ.		

04	කොළඹ නගර සභා බල ප්‍රදේශයේ වාහන නැවැත්වීම (Vehicle Parking)	කොළඹ නගරයේ දිනකට වාහන 5000 ක් පමණ නවතා තැබීමට මාර්ගය දෙපස සළකුණු කර ඇති බවත්, ඒවායින් ආදායම් ලබන මාර්ග පුවත්පත් මඟින් ටෙන්ඩර් කැඳවා ලබා දී ඇති බවත් ග.නි. ප්‍රකාශ කළේ ය. **<u>නිරීක්ෂණ/ නිර්දේශ</u>** කොළඹ නගරයේ අක්‍රමවත් රථවාහන නගර කිරීම තුළින් කඩ හිමියන්ට සිදු වන අවහිරය මහහැරවීමට කටයුතු කිරීමේ අවශ්‍යතාවය සහ අතරමැදි පිරිසක් අයුතු ලාභ ලැබීම් පිළිබඳව අවධානය යොමු කළ කාරක සභාව විධිමත් ලෙස වාහන නතර කිරීමේ පහසුකම් ඇති කර ඉන් නගර සභාවට සැලකිය යුතු ආදායමක් ලබා ගැනීමේ අවශ්‍යතාවය මෙන්ම රථවාහන හිමියන්ගෙන් අයුතු ලෙස මුදල් අයකිරීම නතර කිරීමේ අවශ්‍යතාවයද අවධාරණය කළේය. කොළඹ නගරය තුළ විධිමත් ලෙස වාහන නැවැත්වීමට සලසා ඇති පහසුකම් හා ලබන ආදායම් පිළිබඳ වාර්තාවක් 2024 අප්‍රේල් 22 දිනට පෙර කාරක සභාවට ඉදිරිපත් කරන ලෙස ප්‍ර.ග.නි./ග.නි. වෙත නිර්දේශ කළේය. කොළඹ මහා නගර සභාවේ නාගරික කොමසාරිස්ගේ අංක MT/ADM/AQ/CPA/2024(I) හා 2024.07.12 දිනැති ලිපියෙන් කොළඹ නගරයේ එක් එක් රථගාල්	කොළඹ මහා නගර සභාවේ නාගරික කොමසාරිස්ගේ අංක MT/ADM/AQ/COPA/2024(1) හා 2024.07.12 වාර්තාවේ සඳහන් පරිදි කොළඹ මහා නගර සභාව ශ්‍රී ලංකා පොලිසියේද සහයෝගය ඇතුව රථගාල් ස්ථානයන්හි ක්‍රමවත් පරිදි වාහන ගාල් කිරීමත් , අයුතු ලෙස මුදල් අය කිරීම වැළැක්වීමටත් කටයුතු කරමින් පවතී. එසේම, මේ වන විට ක්‍රියාත්මක කරන කොළඹ නගරයේ රථගාල් කළමනාකරණය හා මුදල් අය කිරීම අදියර XXVI කොන්ත්‍රාත්තුවේ පහත කොන්දේසි පනවා ඇත. 01. කොළඹ මහ නගර සභාව විසින් නිසි ලෙස අනුමත නොකළ ස්ථානවල වාහන නැවතුම් ගාස්තු අයකිරීම, නියමිත ගාස්තුවට වඩා වැඩි මුදලක් අයකිරීම කොන්ත්‍රාත්කරුට හෝ ඔහුගේ සේවකයන්ට අවසර නොමැති බව 02. වාහන නැවතුම් ස්ථානවල වාහන නවතා තැබීම, නියමිත ලකුණු කිරීම් (lot markings) අනුව, පදිකයන්ට හෝ මාර්ග ගමනාගමනයට බාධාවක් නොවන අයුරින් කළමනාකරණය කළ යුතුය. සම්මත රථගාල් ස්ථානයක පහත පරිදි රථවාහන නවතා තැබිය හැකි අතර මෙම සීමාව ඉක්මවා කටයුතු කිරීමට කොන්ත්‍රාත්කරුට හෝ ඔහුගේ සේවකයන්ට අවසර නොමැති බව • මෝටර් රථ / වෑන් / ජීප් – උපරිම 1 ක් • ත්‍රිරෝද රථ – උපරිම 2 ක් • යතුරුපැදි – උපරිම 4 ක් ඒ අනුව අදියර XXVI කොන්ත්‍රාත්තුවේ ඉහත කොන්දේසි තුන් වතාවකට වඩා උල්ලංඝනය කර ඇති බවට ඡායාරූප, හඬ පට, වීඩියෝ පටිගත කිරීම්, මහජන පැමිණිලි හෝ කොළඹ මහා නගර සභාවේ නිරීක්ෂණ මඟින් තහවුරු වුවහොත්, නාගරික කොමසාරිස්වරයාට කොන්ත්‍රාත්තුව අවසන් කිරීමේ බලය ලබා දී ඇත. එවැනි අවස්ථාවලදී, කාර්ය සාධන ඇප මුදල (Performance Security) සම්පූර්ණයෙන් ම සභාව වෙත අය කරගනු ලබන අතර එම කොන්ත්‍රාත්කරු අනාගත කොන්ත්‍රාත් ප්‍රදානයන් සඳහා සලකා නොබලයි.

		ස්ථාන වලින් ලැබෙන මාසික ආදායම් පිළිබඳ වාර්තාවක් ඉදිරිපත් කර ඇත. ඒ අනුව ලැබෙන මාසික ආදායම රු.22,003,730.00 වන බව වාර්තා කර ඇත.	
05	කොළඹ නගරයේ වතු ආශ්‍රිතව ජීවත්වන ජනතාව විසින් අවිධිමත් ලෙස බැහැර කරනු ලබන අපද්‍රව්‍ය/ කසළ පිළිබඳව හා ඒ හරහා සිදුවන පාරිසරික හානිය. * අවිධිමත් ලෙස අපද්‍රව්‍ය බැහැර කිරීමට අදාළව දඩ පැනවීමේ ක්‍රමවේදයක්	Waste to Energy ව්‍යාපෘතිය යටතේ කසළ ටොන් විශාල ප්‍රමාණයක් එකතු වී තිබුණ ද එම ව්‍යාපෘතිය විධිමත්ව ක්‍රියාත්මක නොවීම තුල අනාගතයේදී අර්බුදකාරී තත්වයක් ඇතිවිය හැකි බව අවධාරනය කළ කාරක සභාව ඊට මැදිහත් වී ව්‍යාපෘතිය විධිමත්ව ක්‍රියාත්මක කිරීමට සුදුසු පියවර ගන්නා ලෙස ප්‍ර.ග.නි වෙත උපදෙස් ලබා දුන්නේය.	• Waste to Energy ව්‍යාපෘතිය කෙරවළපිටිය කසළ අංගනය හරහා දෛනිකව එකතු වන කසළ මෙට්ට්‍රික් ටොන් 450 ක් පමණ දහනය කර මෙගා වොට් 10 ක විදුලි උත්පාදනයක් ජාතික විදුලි පද්ධතියට ලබා දීම සිදු කරයි. • අදාල පද්ධතිය තාවකාලික ඇණහැටීම් හා අළුත්වැඩියා කටයුතු වලදී එකතු වන කසළ ශ්‍රී ලංකා ඉඩම් සංස්ථාව (SLLDC) වෙත භාර දී කොම්පෝස්ට් නිෂ්පාදන කටයුතු සිදු කරයි. තවද එවැනි අවස්ථාවලදී නොදිරන කසළ මාදම්පිටිය කසළ අංගනයේ තාවකාලිකව රැස්කර තබා ගන්නා අතර / අළුත්වැඩියා කටයුතු අවසන් වූ පසු ඒවා නැවත දහනය කොට විදුලි නිෂ්පාදනය සඳහා යොදා ගනී. • එනමුදු කෙරවළපිටිය විදුලි ජනන පද්ධතිය නඩත්තු කටයුතු සඳහා සතියක පමණ කාලයක් තාවකාලීකව අත්හිටුවන අවස්ථාවලදී කසළ කළමනාකරණය කර ගැනීම දැඩි අපහසුතාවයට පත් වේ. එබැවින් කොළඹ මහා නගර සභාව විසින් වර්තමානයට පමණක් සීමා නොවී අනාගතයට වඩාත් ගැලපෙන කසළ කළමනාකරණයේ තිරසර විසඳුම් සොයමින් සිටින පසුබිමක දකුණු කොරියාවේ සෝල් මෙට්‍රොපොලිටන් රජය විසින් පවත්වනු ලැබූ Seoul ODA Challenge -2024 වැඩසටහන සඳහා රටවල් 35ක යෝජනා 95ක් අතරින් කොළඹ මහා නගර සභාවේ ඝන අපද්‍රව්‍ය කළමනාකරණ අංශය විසින් ඉදිරිපත් කරන ලද ජෛවභායනයට ලක්විය හැකි කසළ (biodegradable waste) භාවිතයෙන් ඇතිවන මීතේන් වායුව මඟින් විදුලිය නිපදවීමේ (Methane Capturing) යෝජනාව මුල් ස්ථාන 03 අතරට පත්විය. මේ සම්බන්ධයෙන් දකුණු කොරියානු විශේෂඥ කණ්ඩායම විසින් පූර්ව ශක්‍යතා අධ්‍යයනයක් සිදුකර ඊට අදාල වාර්තාව සණ අපද්‍රව්‍ය අංශය වෙත ලබාදී ඇත. එම ව්‍යාපෘතිය ක්‍රියාත්මක කිරීම සඳහා සුදුසු ඉඩමක් මේ වන තෙක් ලැබී නොමැති තත්වයක් තුල ඉඩමක් ලබා ගැනීමට ශ්‍රී ලංකා ඉඩම් සංස්ථාව සමඟ සාකච්ඡා කරමින් පවතින

	පවතීද යන්නත් ඒ සම්බන්ධයෙන් ක්‍රියාත්මක වැඩපිළිවෙල කවරේද යන්නත් පිළිබඳව කාරක සභාව විමසීය. * රජය විසින් රු. බිලියන 106ක වියදමක් දරා ඉදිකළ 2019 අප්‍රේල් මස ක්‍රියාත්මක වූ අරුවක්කාරු		බවත් ඒ සඳහා සුදුසු ඉඩමක් මෙතකේ නොලැබීම මත ව්‍යාපෘතිය ක්‍රියාත්මක කිරීමට නොහැකි පසුබිමක් නිර්මාණය වී ඇත. මෙමඟින් දෛනිකව දිරන කසල මෙට්‍රික් ටොන් 250ක් පමණ කළමනාකරණය කිරීමට බලාපොරොත්තු වන අතර, ජනනය වන විදුලිය ජාතික විදුලි බල පද්ධතිය වෙත ලබාදීමට අපේක්ෂා කෙරේ. කොළඹ කැලි කසල අර්බුදය සඳහා තිරසාර විසඳුමක් මේ මඟින් නිර්මාණය කර ගත හැකි බව අපේක්ෂා කරමි.

	කසළ අංගනය කාර්යක්ෂමව භාවිතා නොකිරීම පිළිබඳව මෙන්ම Waste to Energy ව්‍යාපෘතිය පිළිබඳව ද කාරක සභාවේ දී සාකච්ඡාවට ලක් විය.	කොළඹ නගර සභා බල ප්‍රදේශයේ කසල / කුණු ඇති ස්ථාන නිවැරදිව හඳුනාගැනීම WhatsAap හා මුහුණුපොත (Facebook) හරහා දැන්වීම් පල කිරීම මඟින් අවශ්‍ය තොරතුරු ලබා ගන්නා ලෙසත්,	• පැය 24 පුරා ක්‍රියාත්මක අංක අංක දරණ 0707222220 WhatsAap දුරකථනය හරහා සියළුම දැන්වීම් ප්‍රචාරයන් සහ වීඩියෝ ඇතුලත් කර තොරතුරු බෙදා හැරීම සහ ලබාගැනීම ක්‍රියාවන් සිදු කරන අතර සහ පැමිණිලි සටහන් වාර්තා කිරීමේ කටයුතු ද එමඟින්ම සිදු කරයි. • කොළඹ මහා නගර සභාව නිල වෙබ් අඩවිය වන w.w.w.colombo.mc.gov.lk හරහා සහ අපද්‍රව්‍ය කළමනාකරණ අංශයේ ප්‍රධාන කාර්යාලයේ සහ දිසා කාර්යාල 06 ට අදාල දුරකථන අංක හා විද්‍යුත් තැපෑල සඳහන් කර ඇත. • Colombo Municipal Council යන මුහුණුපිටුව හරහා මහජනතාවට වීඩියෝ පට හා දැන්වීම් පත්‍රිකා මඟින් මනා සන්නිවේදනයක් පවත්වා ගෙන යාමට කටයුතු කර ඇත. • ජංගම CCTV නිරීක්ෂණ කටයුතු හරහා අනවසර කසල බැහැර කිරීම් වැටලීමටත් ඒ සම්බන්ධයෙන් නීතිමය කටයුතු සිදු කිරීමටත් මේ වන විට ආරම්භ කර ඇත. තවද මහජන සෞඛ්‍ය පරීක්ෂකවරුන් හරහා අනවසර කසල බැහැර කිරීම් කරන ස්ථාන හා පුද්ගලයන් හඳුනාගෙන ඊට එරෙහිව නීතිමය ක්‍රියාමාර්ග ගෙන නඩු කටයුතු සිදුකර දඩුවම් ලබා දීම සිදු කරයි. • ඉහත සඳහන් සියලුම ආකාරයෙන් ලබා ගන්නා පැමිණිලි විධිමත්ව විභාග කර, වශයෙන් ඉදිරි කටයුතු සිදු කිරීමට පරිසර පොලිසිය සමඟ සමීප සම්බන්ධතා පවත්වා ගනිමින් නීතිමය ක්‍රියාමාර්ග සිදු කිරීමට අවශ්‍ය සියලු කටයුතු සහ අපද්‍රව්‍ය අංශය විසින් සිදු කරයි. • කොළඹ නගර සභා බල ප්‍රදේශය තුල රැස්වන කැලි කසල නගර සභා විසින් හා කොන්ත්‍රාත් පදනම මත ලබාදුන් ආයතන සඳහා විධිමත්ව කළමනාකරණය කර දෛනිකව එකතු කිරීම් සිදු කරන අතර දැනුවත් කිරීමේ ප්‍රචාරන කටයුතු (Announcement), පාසල් දැනුවත් කිරීමේ වැඩසටහන්, පොලිසි ස්ථාන දැනුවත් කිරීමේ වැඩසටහන්, ගෙයින් ගෙට ගොස් දැනුවත් කිරීමේ වැඩසටහන් සහ අත්පත්‍රිකා බෙදාදීම වැනි කටයුතු වල නිරත වෙමන් නිරන්තරයෙන් කසල කළමනාකරණය සම්බන්ධයෙන් මහජනතාව දැනුවත් කිරීම සිදු කරයි. • එමෙන්ම විදුලි කණුවල සහ දුරකථන කණුවල සවිකරන දැන්වීම් සහ අනවසර දැන්වීම් පුවරු ඉවත් කිරීමේ කටයුතු සහ අපද්‍රව්‍ය අංශය විසින් සිදු කරනු ලබයි.
		කොළඹ නගර සභා කසල පැහැර කිරීම පිළිබඳ වැඩි අවධානයක් හා අධීක්ෂණයක් යොමු කර කටයුතු කරන ලෙසත්,	
		කොළඹ නගර සභා කසල කළමනාකරණය, වාහන නැවැත්වීම හා දැන්වීම් පුවරු සම්බන්ධ ගැටළු කෙරෙහි විශේෂ අවධානයක් යොමු කර කටයුතු කරන ලෙසත්, කාරක සභාව විසින් ප්‍ර.ග.නි./ග.නි. වෙත නිර්දේශ කළේය.	

06	මහ කොළඹ අපජල කළමනාකරණ ව්‍යාපෘතිය සඳහා මිලදී ගත් Winching Machine යන්ත්‍රය ප්‍රායෝගිකව භාවිතා කළ නොහැකි බව හා එය නිශ්ක්‍රීයව පැවතීම	කුඩා යන්ත්‍රයකින් සිදුකල නොහැකි නල තුළ සිදුවන අවහිරවීමක් (Blockages) යථා තත්ත්වයට පත් කර ගැනීම අවශ්‍යවන අවස්ථාවලදී මෙම යන්ත්‍රය භාවිතා කරන බව කොළඹ මහා නගර සභාවේ ග.නි. ප්‍රකාශ කළේය. නිරීක්ෂණ/ නිර්දේශ එම යන්ත්‍රය ඵලදායී ලෙස යොදා ගැනීමට අවශ්‍ය ක්‍රියාමාර්ග ගන්නා ලෙස කාරක සභාව ග.නි. වෙත නිර්දේශ කළේය.	මෙම යන්ත්‍රය විශාල ප්‍රමාණයේ අවහිරතා ඉවත් කිරීම සඳහා යොදා ගනි. මලලසේකර මාවත, බෞද්ධාලෝක මාවත, සිරිල් සී. පෙරේරා මාවත (බිලුමැන්ඩල් පාර) යන ප්‍රදේශවල භූගත වැසි ජල පද්ධති අවහිරතා ඉවත් කර, වැලි ඉවත් කර, පිරිසිදු කිරීම් යොදා ගැනීම උදාහරණ වේ. එක් යන්ත්‍රයක් අළුත් වැඩියාවේ ඇති අතර අනෙක් යන්ත්‍රය ජලාප්‍රවාහන -වින්චින් අංශයේ ක්‍රියාකාරීව පවතී. ඉදිරියේ දී මෙම යන්ත්‍ර දෙක කොළඹ නගරයේ ඇති වැසිජල පද්ධතින් වලට වැලි හා අපද්‍රව්‍ය එකතු වීම නිසා ඇති වන අවහිරතා ඉවත් කිරීම සඳහා යෙදවීමට බලාපොරොත්තු වේ.
07	මහ කොළඹ ජල හා අපජල කළමනාකරණ ව්‍යාපෘතියේ 2වන අදියර Greater Colombo Water & Wastewater	උක්ත ව්‍යාපෘතියේ 2 කොටසෙහි (Tranche 2) වටිනාකම ඇ.ඩො.මි. 9ක් බවත්, ඒ යටතේ ව්‍යාපෘතියේ 3 කොටසෙහි (Tranche 3) සිවිල් කටයුතු (civil works) සඳහා අවශ්‍ය විශේෂඥයන් (Consultants) තෝරා ගැනීම සහ ව්‍යාපෘතියේ ඉතුරු මළ නාලිකා සඳහා CCTV සමීක්ෂණය සිදුකරන	අපජල පවිත්‍රාගාරයේ වැඩ කටයුතු සඳහා බාහිර අරමුදල්/ මධ්‍යම රජයේ අරමුදල් ලබාගැනීමේ හැකියාව පිළිබඳව නිරන්තර උත්සාහයක් පවතී. කෙසේ වුවද කොළඹ නගරයේ අපජල පද්ධතියේ පැරණි භාවය නිසා එම පද්ධතිය නිරන්තරයෙන් බිඳවැටීමක්, පවතින පද්ධතියේ ධාරිතාව වර්තමාන අවශ්‍යතා සඳහා ප්‍රමාණවත් නොවීමත් මත නිරන්තරයෙන් පද්ධතියේ බිඳවැටීම් සිදුවීම මත මෙම අභ්‍යන්තර ජල අපවහන පද්ධතියේ ප්‍රතිසංස්කරණ සඳහා දැනට පවතින සීමිත සම්පත් හා අරමුදල් භාවිත කිරීම සිදුවේ. අභ්‍යන්තර පද්ධතියේ ගැටළු විසඳනු ලැබීමෙන් පසු අවසන් බැහැර කිරීම සඳහා ප්‍රමුඛත්වයක් ලබාදීමට ක්‍රියාකරනු ඇත.

	Management Improvement Investment Project- GCWWMIIP (Tranche 2 & 3)	බවත්,	
		Tranche 3 යටතේ කිරුළපන නල ජලාපවහන කොන්ත්‍රාත්තුව (Kirulapone Pipe Borne Sewer Contract)සහ වැල්ලවත්ත අපජල පවිත්‍රාගාරය (Wellawatta Waste Water Treatment Plant) ඇතුළත් වූ බවත්,	
		වැල්ලවත්ත අපජල පවිත්‍රාගාරය අවසන් කර ඇති බවත් (Terminated) එහි network කටයුතු සිදුවෙමින් පවතින බවත්, වැල්ලවත්ත අපජල පවිත්‍රාගාරය ඉදිකිරීම	

		කිරුළපන කොන්ත්‍රාත්තුව (Kirulapana Contract) 2025.12.31 දිනට අවසන් වීමට නියමිත බව හා එහි ඉදිකිරීම් කටයුතු Larsen & Turbo (L & T) නම් කොන්ත්‍රාත්කරු වෙත භාර දී ඇති බවත්, එම කොන්ත්‍රාත්තුවේ සැලසුමෙහි (design) පැවති ගැටලු විසඳීමට විශේෂ කමිටුවක් පත්කළ බව හා කොළඹ නගර සභාවේ තාක්ෂණික දැනුම සහිත විශේෂඥයින් කණ්ඩායමක් යොදවා කොන්ත්‍රාත්කරු සමඟ සාකච්ඡා කර කොන්ත්‍රාත්තුව සම්බන්ධයෙන් යෝජනාවක් (proposal) ලබා දෙන ලෙසට කමිටු තීරණයක් ලබා දුන් බවත්, එම විශේෂඥයින් කණ්ඩායමේ යෝජනාවලිය පිළිබඳව කොන්ත්‍රාත්කරු සමඟ ද සාකච්ඡා කර මාස 02ක් තුළ අවශ්‍ය සංශෝධන සිදුකර මෙම කොන්ත්‍රාත්තුවේ කටයුතු අවසන්	අමප/20/1600/816/071 අංක දරණ 2025-09-16 දිනැති අමාත්‍ය මණ්ඩල අනුමැතිය කිරුළපන කොන්ත්‍රාක්තුව සඳහා කොන්ත්‍රාත් සංශෝධනය 2025-10-23 අත්සන් කරන ලද අතර දැනට කොන්ත්‍රාත්කරු තලකොටුව කාලිංග මාවත සහ S8 පොම්පාගාරවල වැඩ නැවත ආරම්භ කර වැඩ කටයුතු කරමින් පවතී. එසේම ගුරුත්ව යටතේ වූ නල එලීමද ආරම්භ කර ඇත. මෙම කාර්යය 2027-12-31 අවසන් කළ යුතුය. සැලසුමෙහි (design) පැවති ගැටලු විසඳා ප්‍රගතියේ පවතී.

		කිරීමට නියමිත බවත්,	
08	Greater Colombo Water & Wastewater Management Improvement Investment Project-GCWWMIIP (Tranche 3) යටතට ගැනෙන යුරෝපානු ආයෝජන බැංකුව (European Investment bank) ප්‍රදානය	මහා කොළඹ අපජල කළමනාකරණ ව්‍යාපෘතියේ කටයුතු කොළඹ මහ නගර සභාවේ අභ්‍යන්තර විගණකවරයාගේ අධීක්ෂණයට ලක් කරන ලෙස කාරක සභාව විසින් ප්‍ර.ග.නි./ග.නි. වෙත නිර්දේශ කළ අතර, මීට අදාළ අමාත්‍ය මණ්ඩල තීරණය අනුව ව්‍යාපෘතිය සඳහා යොදවා ඇති නගර සභා කාර් යය මණ්ඩලයේ ගෙවීම් කටයුතු සඳහා ගරු ආණ්ඩුකාරවරයාගේ අනුමැතිය ලබාගැනීමට කටයුතු කරන ලෙසද කාරකසභාව විසින් ප්‍ර.ග.නි./ග.නි. වෙත උපදෙස් දුන්නේය.	2024-03-26 වැඩ ආරම්භ කළ කිරුළ- නාරාහේන්පිට ව්‍යාපෘතිය (Power Chaina Zhongnan Engineering Coorperation) වෙත ප්‍රධානය කර දැනට ක්‍රියාත්මක වෙමින් පවතී. කිරුළ පොම්පාගාරය සහ නළ එළිමෙ කටයුතු අධීක්ෂණය MSD අනුමත අර්ධකාලීන සහ පූර්ණකාලීන (PMU) කාර්යය මණ්ඩලය විසින් සිදුකරගෙන යමින් පවතී. 2027-12-08 වන විට ව්‍යාපෘති කටයුතු නිම කිරීමට බලාපොරොත්තු වේ, මහ කොළඹ අපජල කළමණාකරන ව්‍යාපෘතියේ (පෙර ADB අරමුදල්) අර්ධකාලීන හා පූර්ණකාලීන කාර්යය මණ්ඩලය සඳහා ගරු ආණ්ඩුකාරතුමාගේ අනුමැතිය ලැබී ඇත. Southern ව්‍යාපෘතිය - ප්‍රසම්පාදන ක්‍රියාවලිය ආරම්භ කර, කරගෙන යමින් පවතී.

	කළ යුරෝපීය ණය ආධාර මුදල යටතේ ක්‍රියාත්මක ව්‍යාපෘතිය		

ඒ. ඩී. එස්. රෝහණ (රා.ඉ.)
නාගරික කොමසාරිස්
කොළඹ මහා නගර සභාව

ඒ. ඩී. එස්. රෝහණ
නාගරික කොමසාරිස් (රා.ඉ.)
කොළඹ මහා නගර සභාව

දුරකථන අංකය : 0112699316
ෆැක්ස් අංකය : 0112699316
විද්‍යුත් ලිපිනය : ma175@colombo.mc.gov.lk

පිටපත :

පාර්ලිමේන්තු මහ ලේකම් - කා.දැ.ගැ.පි
ලේකම්, රාජ්‍ය ගිණුම් කාරක සභාව - කා.දැ.ගැ.පි
පාර්ලිමේන්තුවේ සභා නායක ලේකම් - කා.දැ.ගැ.පි
ප්‍රධාන ලේකම්, බස්නාහිර පළාත් සභාව - කා.දැ.ගැ.පි
පළාත් පාලන කොමසාරිස්, බස්නාහිර පළාත. - කා.දැ.ගැ.පි

AGREEMENT

No. 3737

THIS AGREEMENT is made and entered into at Colombo on this 11th day of September, Two Thousand and Ten (2010) at Colombo in the Democratic Socialist Republic of Sri Lanka between Omar Zuraik Kamil the **SPECIAL COMMISSIONER**, Municipality of Colombo, duly appointed as such by order published in Government Gazette Extra – Ordinary No. 1659/13 Dated 22nd June 2010 (hereinafter called **"THE SPECIAL COMMISSIONER"** which term shall mean and include said Omar Zuraik Kamil his successors or successors in office of the Municipal Council of Colombo when reconstituted) and Jayawardena Mudiyanselage Bhadrani Jayawardena the **MUNICIPAL COMMISSIONER** of Colombo (which term shall mean and include said Jayawardena Mudiyanselage Bhadrani Jayawardena her successor or successors in office of the Municipal Commissioner) as the **PARTY OF THE FIRST PART.**

AND

Richardson Outdoor (Private) Ltd. a company duly incorporated under the Companies Act of Sri Lanka having it's registered office at No.342, level 03, Galle Road, Colombo 03. (hereinafter called and referred to as **"THE COMPANY"** which term or expression shall whereever the context so requires or admits mean and include the said **Richardson Outdoor (Private) Ltd** and its successor or successors in office and assigns) as the **PARTY OF THE SECOND PART.**

WITNESSETH

Whereas the Council has called for tenders for the maintenance of 38 numbers existing gantries and the erection and maintenance of 10 new gantries in the City with a bonus project to erect and maintain 1525 street name boards in the City by newspaper advertisement published in April 2010.

TRUE COPY

And Whereas the said Company has made its offer dated 21st of May 2010 for the maintenance of Nos. 38 gantry signs and the erection of 10 new gantries in the City with a bonus project to erect and maintain 1525 street name boards in the City (hereinafter sometimes called and referred to as "The Works").

Eng. Y. A. P. Amarasena
Traffic Engineer (Design)
Traffic, Design & Road Safety Division
Colombo Municipal Council

55

Whereas the Special Commissioner of the said Council at a meeting held on 28th July 2010 has approved to accept the said offer made by the said Company by its Resolution No.1151 and the parties have now agreed upon the following terms and conditions;

Now this Agreement Witnesseth and it is hereby agreed by and between the parties hereto as follows:

1. This Agreement is for a period of **eight (08)** years in total with effect from 11th of August, 2010 till 10th of August, 2018, provided that the Company shall execute the following work within given time periods in accordance with tender documents together with proposal of the said Company (marked as "X1" and part and parcel of this agreement) to the satisfaction of Deputy Municipal Commissioner (Engineering Services) of the Council.

   (a) Continuous maintenance work of Thirty Eight (38) existing gantry signs (marked as "X2" and part and parcel of this agreement) in Colombo with proper directional signs to provide attractive appearance with safety.

   (b) Installation of new Ten (10) gantries with proper directional signs in Colombo within the 1st year of works and continuous maintenance work of such gantries with proper directional signs to provide attractive appearance with safety.

   (c) Erection of 400 street name boards within the 1st year of the works and continuous maintenance of such boards to provide attractive appearance with safety.

   (d) Erection of 400 street name boards (in addition to the 400 mentioned in Clause (c) above) within the 2nd year of the Works and continuous maintenance of such boards to provide attractive appearance with safety.

   (e) Erection of 725 street name boards (in addition to the 800 mentioned in Clause (c) and (d) above) within the 3rd year of The Works and continuous maintenance of such boards to provide attractive appearance with safety.

   (f) Make due payments to the Council on time.

TRUE COPY

2. The Council shall provide mutually agreed dates to complete and adequate information in respect of the location of each and every gantry and street name board and the correct names of the streets in all three languages in a timely manner within the 1st, 2nd and 3rd years of the works aforementioned.

09/22
Eng. Y. A. P. Amarasena
Traffic Engineer (Design)
Traffic, Design & Road Safety Division
Colombo Municipal Council

3. The Company shall pay the due payments of rentals to the Council on time as per table given below.

Payment Due Date	Amount in Rs. Inclusive of VAT	Period Covered
2011.02.11	7,257,600.00	2010.08.11-2011.08.10
2012.02.11	9,788,800.00	2011.08.11-2012.08.10
2013.02.11	10,304,000.00	2012.08.11-2013.08.10
2014.02.11	10,819,200.00	2013.08.11-2014.08.10
2015.02.11	11,334,400.00	2014.08.11-2015.08.10
2016.02.11	11,849,600.00	2015.08.11-2016.08.10
2017.02.11	12,364,800.00	2016.08.11-2017.08.10
2018.02.11	12,880,000.00	2017.08.11-2018.08.10

4. The Company shall furnish a Performance Security valid for **ninety eight months** (98) in the form of a Bank Guarantee obtained from a Bank in Sri Lanka acceptable to Colombo Municipal Council for a sum of **Rupees One Million Five Hundred Thousand** (Rs. 1,500,000.00) at the time of signing this agreement.

5. If the Company fails to perform its obligations as set out in Clause 1 above and/or fails to carry out installation and maintenance work to the satisfaction of the Deputy Municipal Commissioner (Engineering Services), the council shall convey to the company its dissatisfaction in writing requiring the company to rectify same within a period of thirty (30) days where the dissatisfaction in relation to the installation and maintenance by the company a report from a Chartered Structural Engineer as to the rectifications carried out shall be provided to the council. Should the company fails to take necessary steps to improve the standard of installation and maintenance , the performance bond submitted in that behalf will be forfeited and action will be taken to terminate the project. In such an event, this agreement shall become null and void on termination of the project.

TRUE COPY

6. The Company shall maintain two gantries at Hospital Square to the expected standard and safety and such two gantries are not allowed for advertising. Council shall direct the Company to display public awareness messages on these two gantries.

Eng. Y. A. P. Amarasena
Traffic Engineer (Design)
Traffic, Design & Road Safety Division
Colombo Municipal Council

7. Any proposal to erect new gantries and street name boards not covered by this agreement will be offered to the Company and in such situation the Company may erect and maintain such structures at their own cost.

(53)

8 The Company shall also maintain at its expense for the duration of this Agreement making due payments to the Council in accordance with the provisions of this Agreement in respect of existing gantries within the City not forming part of this Agreement at the request of the Deputy Municipal Commissioner (Engineering Service) from time to time.

9. The Council may provide a vehicle along with an authorized officer of the Council and a Police Constable to facilitate and assist the Company in carrying out its obligations under this Agreement due to prevailing security constraints within the City.

10. The Company may display their own advertisements and / or shall be able to promote and sell the advertising spaces on 46 gantry signs and any additional gantry signs becoming available under clause 7 and 8 of this agreement and the 1525 street name boards allocated within the period of this agreement subject to any change arising out of accommodating one way traffic flow scheme with the approval of the Deputy Municipal Commissioner (Engineering Service).

11. The Company shall be entitled to display advertisements on one side of the gantry/gantries except on roads where one way traffic flow scheme is in operation. On roads where one way traffic flow scheme is in operation, the Company shall only be permitted to use 50% of the directional panel for advertising purposes. Further, the Company shall obtain the prior written approval of the Deputy Municipal Commissioner (Engineering Services) of the said Council in respect of each and every artwork of the advertisement.

12. The Company shall pay to the Council **2%** interest per month for any delayed payment due to be paid to the council until such payments are made and settled in full.

13. The said company shall pay any other taxes that has already been imposed and/or will be imposed by the Government of Sri Lanka from time to time in addition to taxes mentioned before.

14. The said company shall pay annual advertisement fees to the Council for advertisements displayed on street name boards with effect from date of displaying the advertisements.

RICHARDSON OUTDOOR (PVT) LTD.

Director / Authorised Signatory

DIRECTORS

SPECIAL COMMISSIONER

TRUE COPY

MUNICIPAL COMMISSIONER

Eng. Y. A. P. Amarasena
Traffic Engineer (Design)
Traffic, Design & Road Safety Division
Colombo Municipal Council

15. The Company shall submit a condition report to the council on existing gantries certified by a Chartered Structural Engineer within two **(02)** months from the date of signing of this agreement and the Company within **Three (03)** months thereafter shall repair any unsafe gantry to bring it up to the safe and presentable standard. The Company shall submit a final certificate on safety certified by a Chartered Structural Engineer for each existing gantry on its obligation within 6 months after signing of this agreement.

16. The Company shall submit a certificate on safety issued by a Chartered Structural Engineer for all 10 new gantries to be erected and maintained by the Company within 2 months from the beginning of 2nd year of Works.

17. As suggested by the Company in its Technical Proposal marked as **"XI"** to the Agreement, the Company shall carry out the following improvements to the gantry structures in consultation with Deputy Municipal Commissioner (Engineering Services) of the Council:

(a) Concerning the directional signage reflectivity, sticker type, external appearance, sign mounting technique and quality of the materials shall be in accordance with the proposals suggested in tender documents;

(b) Install working platforms on the lower section of the truss to facilitate maintenance during peak hours;

(c) Directional/ Ad Panel with light weight heavy duty aluminum box sections (1 ½ x 1 ½');

(d) Directional / Ad Panel will be mounted with an angle of 25 degrees from the base plate of the truss;

(e) Box the H Iron – Columns and mark them with High Grade reflective stickers;

(f) Affix reflective stickers on the columns of the gantries;

(g) Improve the quality and appearance of directional sign board using 3M-Diamond grade reflective stickers;

(h) Clean and remove dust and grime using high pressure steam cleaners during periodic maintenance;

(i) The Company shall submit a yearly maintenance report certified by a Chartered Structural Engineer, stating the existing condition of all parts of the gantry structures. (gantry columns, directional panel boards, trusses etc.)

TRUE COPY

Eng. Y. A. P. Amarasena
Traffic Engineer (Design)
Traffic, Design & Road Safety Division
Colombo Municipal Council

(51)

(j) For street name boards, Iron galvanized C Purlin to be used for the Column. The thickness of the C Purlin is to be decided based on the weight of the street name board panels as well as the mounting height. The Columns will contain the name of the Company, date of manufacture as well as the words "Property of CMC" to discourage theft;

(k) The street name boards shall consist of three (3) panels of size 6" – 8" (height) x 36" - 48" (length) and will be fabricated of high quality Zinc Aluminum Sheets of 2mm thickness with single or dual galvanized columns with C sections with necessary support bracings to name plate;

(l) The panels below the street name boards could be used for display of advertisements and directional signages (not exceeding a maximum of five) of institutions located in a particular road/lane to stop installations of directional signs at the approach of the by-road from the main road;

18. Traffic signs shall be in accordance with international standards using 3M Diamond Grade reflective stickers as per the sample submitted by the Company and the legend and the letters shall be screen printed to maintain the reflectivity of the sticker.

19. The Company shall at its own cost and expense maintain and keep in force throughout the period of this contract, a general comprehensive Public Liability Insurance Policy or Policies with limits in respect of any accident/occurrence for bodily injury/death to each person not less than **Rupees One Million (Rs.1,000,000.00) / Rupees Three Million (Rs.3,000,000.00)** respectively against the claims of third party for loss or damage for properties. The number of occurrences shall be unlimited. The insurance policy shall not limit the compensation payable for the damage to the property of one person or one third party. The Colombo Municipal Council reserves its right to increase the above limits in future effective for each year when necessity arises to do so at the sole discretion of the said Council.

20. The Council shall not allow to install directional signage and/or advertising boards so that any gantry and/or Street name Board and or its contents including signage, advertisements are covered in any direction.

21. The Company shall maintain the advertisements on the gantries and the street name boards in a clean and attractive manner during the term of this Agreement.

22. All the advertisement shall be in consistent and / or in conformity with the provisions of Advertisement by-laws of the said Council and other prevailing laws of Sri Lanka.

TRUE COPY

07/22
Eng. Y. A. P. Amarasena
Traffic Engineer (Design)
Traffic, Design & Road Safety Division
Colombo Municipal Council

23. The contents of the advertisements shall not be a distraction for motorists and every advertisement shall be approved in writing by Deputy Municipal Commissioner (Engineering Services) of the said council for its contents, colours, letters, diagrams, patterns etc.

24. The Company shall furnish a certificate of safety issued by a Chartered Structural Engineer for the stability, safety and the durability of each gantry structure within the first six (06) months of each year of Works.

25. The additional proposals submitted by the Company in their Technical Proposal shall be discussed further. Some of the proposals submitted are essential for the City of Colombo. Therefore, it is required to carry out a cost/benefit analysis of the each of the proposals made by the company to determine the feasibility, before their execution, with the necessary further approvals.

26. Any accident occurring due to the failure of gantry structures, shall be communicated to the Director Engineering (Traffic, Design and Road Safety) within 24 hours of such occurrence and within a week after the accident, the terms of settlement of legitimate claims shall be completed for third party injury or loss of life and within two months from the date of accident, contractor shall settle all legitimate claims.

27. The gantries and the street name boards shall be the property of the Company at all times during the period of this agreement and the Company shall have the exclusive rights for all gantries that fall within the scope of this agreement in relation to the advertising panel including its structure. Upon expiry of the period of this agreement or after termination of the contract, the right of ownership of the Gantry will automatically be passed on to the Council and the Company shall remove advertising panels on all gantries and Street name Boards within 15 days after a notification by the Council.

28. The Company shall carry out all installation and maintenance activities, without causing any interruption to vehicular traffic or pedestrian movements.

TRUE COPY

29. The Council shall have the right and authority to terminate the contract by giving one (01) month notice to the company in the event of any violations of the terms and/or conditions of this agreement. Provided however the Council shall have the right to take appropriate legal action for the recovery of damages as a result of termination of the contract.

30. In the event of it being necessary to serve any notice to either par ; it shall be a

Eng. Y. A. P. Amarasena
Traffic Engineer (Design)
Traffic, Design & Road Safety Division
Colombo Municipal Council

49

valid communication if sent by registered post at the addresses given at the beginning of this Agreement.

31. (a) If there is any conflict between this Agreement and the Council Resolution the latter shall prevail.

(b) If there is any conflict between this Agreement and the Tender Conditions the latter shall prevail.

(c) If there is any conflict between the Tender Conditions and the Council Resolution the latter shall prevail.

IN WITNESS whereof the parties hereto have affixed their common seals to this and to three others of the same tenor and date as these presents at Colombo on this 11th day of September, Two Thousand and Ten (2010).

Common Seal of the Municipal Councilof Colombo is hereto affixed in the presence of Omar Zuraik Kamil the Special Commissioner appointed by His Excellency the President under the provisions Of Municipal Councils Ordinance and published in Extra Ordinary Gazette Notification No.1659/13 dated 22.06.2010 and Jayawardhana Mudiyanselage Bhadrani Jayawardhana, the Municipal Commissioner of the said Council who do hereby attest the sealing hereof.

SPECIAL COMMISSIONER

MUNICIPAL COMMISSIONER

The Common seal of the said Richardson Outdoor (Private) Limited was hereunto Affixed in the presence of Nazri Nizar and Kishaan Kanag-Isvaran the Directors of the said Richardson Outdoor (Private) Limited who do hereby attest the seal hereof

RICHARDSON OUTDOOR (PVT) LTD.

Director / Authorised Signatory

DIRECTORS

Witnesses:

(1) Eng. Y. A. Amarasena

(2) P.L Perera

TRUE COPY

07/22

Eng. Y. A. P. Amarasena
Traffic Engineer (Design)
Traffic, Design & Road Safety Division
Colombo Municipal Council

Counter Part Original

63

*Alternative proposal – House Number Plates.

* Extension of Agreement 2737

02

Legal Department
Colombo Municipal Council
Town Hall
Colombo 7

ME/ME/ML/120/2015
MLD/371/2015

AGREEMENT
NO.121/2016

THIS AGREEMENT is made and entered into at Colombo on this Twenty Fifth (25th) day of November, Two Thousand Sixteen (2016) by and between Vithana Kuruppu Arachchige Anura the Municipal Commissioner, Municipal Council of Colombo, vested with powers of the Colombo Municipal Council in terms of Section 286A of the Municipal Councils Ordinance having his Office at Town Hall, Colombo 07 in the Democratic Socialist Republic of Sri Lanka (hereinafter called **"The Municipal Commissioner"** which term shall mean and include the said Vithana Kuruppu Arachchige Anura his successors or successors in office of the Municipal Council of Colombo when reconstituted) for and on behalf of the dissolved Municipal Council of Colombo of the **PARTY OF THE FIRST PART.**

AND

M/S RICHARDSON OUTDOOR (PRIVATE) LIMITED a Company duly incorporated in the Democratic Socialist Republic of Sri Lanka under the Companies Act No. 07 of 2007 bearing certificate of incorporation No. PV 773 and having it's Registered Office at No 342, Level 04, Galle Road, Colombo 03 (hereinafter called and referred to as "The Company and/or Contractor" which term or expression as herein used shall wherever the context so requires or admits mean and include the said **M/S Richardson Outdoor (Private) Limited** and its successor or successors in office and assign) of the **PARTY OF THE SECOND PART,**

WITNESSETH

TRUE COPY

AND NOW WHEREAS the Council called for tenders for the "Survey, Fabrication and Erection of 120,000 Nos. of House Number Plates in the City of Colombo" by newspaper advertisement published in 22.07.2015

04/22

Eng. Y. A. P. Amarasena
Traffic Engineer (Design)
Traffic, Design & Road Safety Division
Colombo Municipal Council

(62)

WHEREAS the said tender document provided for the submission of alternative proposals by the tenderer which are more beneficial to the Council.

WHEREAS the said Company has made an offer dated 11.08.2015 for the project titled "Survey, Fabrication and Erection of House Number Plates in the City of Colombo" which included an alternative proposal dated 11.08.2015 the implementation of which would be at no cost to the Council.

WHEREAS the Council by its resolution No.2491 dated 26.10.2015 has resolved to accept the said alternative offer made by the said Company for the project titled "Survey, Fabrication and Erection of House Number Plates in the City of Colombo" (hereinafter referred to as the "Works").

WHEREAS the Council, under the hand of the Municipal Commissioner, by Letter of Acceptance dated 6th November 2015 (Ref: ME/ME/ML/120/2015) addressed to the Company accepted the alternative proposal submitted by the Company for the project titled "Survey, Fabrication and Erection of House Number Plates in the City of Colombo" (hereinafter referred to as the "Works") which was acknowledged and accepted by the Company by letter dated 9th November 2015.

AND WHEREAS the Municipal Commissioner on behalf of the Council has decided by his decision bearing No.257 dated 04.10.2016 resolved to grant further 09 months time to complete the survey fabricate and erect 120,000 upto 130,000 House Number Plates in the city of Colombo.

AND WHEREAS the parties hereto have now agreed upon the following terms and conditions and this Agreement witnessed and it is hereby agreed by and between the parties hereto as follows:

1. The Council has decided to accept the alternative proposal dated 11.08.2015 made by the Company.

2. The Contractor shall survey, fabricate and erect 120,000 House Number Plates and the amount of the number plates to be erected may increase upto 130,000 and the Contractor shall erect all the House Number Plates free of charge at no cost to the Council.

TRUE COPY

9/22
Eng. Y. A. P. Amarasena
Traffic Engineering (Design)
Traffic, Design & Signal Division
Colombo Municipal Council

3. The Contractor shall undertake to survey fabricate and erect 120,000 upto 130,000 House Number Plates within Three years and Three months (39 months) from the date of letter of acceptance by the Council.

4. The contractor shall be responsible for the accuracy of the data provided for the survey of the assessment numbers. If and when the contractor uses its own technological innovations in ensuring the accuracy of the assessment numbers and related matters, such technological innovations shall remain the exclusive property of the contractor. As the Methodology of survey verifications is not motioned in specification, the Contractor could use any Method and technology to verify for data.

5. As the number of Number Plates to be erected may increase up to a maximum of 130,000, the Contractor shall undertake all additional work, if any, at no cost to the Council.

6. The Contractor shall complete the project for the survey, fabrication and erection of 120,000 House Number Plates upto 130,000 within Three years and three months (39 months) from the date of the Letter of Acceptance (Ref: ME/ME/ML/120/2015).

7. The Contractor shall erect the Number Plates as follows:
   a. 6" x 4" – Rectangular shape House Number Plates for the Commercial premises (large buildings)
   b. 6" x 4" – Oval shape House Number Plates for government buildings and diplomatic missions.
   c. 3" x 4" – Oval shape House Number Plates for residential houses.
   d. 3" x 4" – Rectangular shape House Number Plates for commercial shops
   e. All the plates shall be made with 4mm letters placed on top of the panel stating that "150th year of CMC" and the manufacturers mark "RICHARDSON" Will be placed below the letters.

8. The Council by its resolution No.2491 dated 26.10.2015 has resolved to extend validity period of the Agreement bearing No. 3737 entered into between the Council and the Company for maintenance of 48 gantries and maintenance of 1525 street name boards for a further period of 12

TRUE COPY

07/22.
Eng. Y. A. P. Amarasena
Traffic Engineer (Design)
Traffic, Design & Road Safety Division
Colombo Municipal Council

years from 11.08.2018 terminating on 10.08.2030 as per Company's alternative proposal No.01.

9. The Council has decided to increase the total ground rent due on all gantries annually as per the amount referred to in the schedule below:

Number	Date	Price (Rupees)
1	11-Aug 2018 to 10- Aug -2019	13,699,620.00 + VAT and NBT
2	11-Aug 2019 to 10- Aug -2020	14,378,940.00 + VAT and NBT
3	11-Aug 2020 to 10- Aug -2021	15,058,260.00 + VAT and NBT
4	11-Aug 2021 to 10- Aug -2022	15,737,580.00 + VAT and NBT
5	11-Aug 2022 to 10- Aug -2023	16,416,900.00 + VAT and NBT
6	11-Aug 2023 to 10- Aug -2024	17,096,220.00 + VAT and NBT
7	11-Aug 2024 to 10- Aug -2025	17,775,540.00 + VAT and NBT
8	11-Aug 2025 to 10- Aug -2026	18,454,860.00 + VAT and NBT
9	11-Aug 2026 to 10- Aug -2027	19,134,180.00 + VAT and NBT
10	11-Aug 2027 to 10- Aug -2028	19,813,500.00 + VAT and NBT
11	11-Aug 2028 to 10- Aug -2029	20,492,820.00 + VAT and NBT
12	11-Aug 2029 to 10- Aug -2030	21,172,140.00 + VAT and NBT

10. The Company and the Council shall agree to all the terms and conditions stipulated in the said agreement No. 3737 dated 11.09.2010 further to the conditions stipulated herein.

RICHARDSON OUTDOOR (PVT) LTD.

DIRECTOR

RICHARDSON OUTDOOR (PVT) LTD.

DIRECTOR

TRUE COPY

MUNICIPAL COMMISSIONER

V. K. A. Amura

Municipal Commissioner & Officer
Implementing the Powers and Functions of the
Colombo Municipal Council

DIRECTORS

Eng. Y. A. P. Amarasena
Traffic Engineer (Design)
Traffic, Design & Road Safety Division
Colombo Municipal Council

1525 - 3737
1500 - 121/2016.
(59)

11. The Contractor shall erect an additional 1500 street name boards in the City of Colombo free of charge at no cost to the Council and the Contractor shall also erect new street name boards when renaming existing street name boards at the request by the Council and/or DMC (Engineering Services) free of charge at no cost to the Council.

12. The Contractor shall be permitted to introduce LED panels on existing gantries at 15 prominent locations approved by the DMC (Engineering Services) in the City of Colombo.

13. The Contractor shall install ten (10) new gantries with features of modern technology in the City of Colombo.

14. The Contractor shall introduce WiFi hotspots using gantry structures.

15. The Contractor shall allow Colombo Municipal Council to use gantry structures for electronic road pricing free of charge at no cost to the Council.

16. The Contractor shall execute the work on House Number Plates in consultations with Director Engineering (Works) and Municipal Assessor and any other Officer duly appointed by the Deputy Municipal Commissioner (Engineering Services).

17. **AND WHEREAS** the performance security submitted as per the terms and conditions stipulated in the agreement No.3737 dated 11th August 2010 shall be extended periodically up to 10th September, 2030. And it shall be renewed annually and/or for the entire period without interruption before 31 days prior to expiry of the validity of the previous security. In the event of any lapse on the part of the Company on the said Performance Security in the form of a Bank Guarantee, this agreement will be cancelled. In the event of the Company failing, neglecting or refusing to perform the supply/ services and works or if the Company fails or neglects to comply with or violate any of the terms and conditions of this Agreement and the terms and conditions of the Agreement No.3737 the Municipal Commissioner shall recover the full amount of the Performance Security in the form of Bank Guarantee.

TRUE COPY

07/22
Eng. Y. A. P. Amarasena
Traffic Engineer (Design)
Traffic, Design & Road Safety Division
Colombo Municipal Council

58

18. Should the Company fails to take necessary steps to improve the standard of installation and maintenance within the stipulated period, the performance in the form of Bank Guarantee submitted in that behalf will be forfeited and action will be taken to terminate the project. In such an event, this agreement shall become null and void on termination of the project.

19. The Company shall indemnify and save harmless the Council, its officers, agents, servants, and employees from and against any and all suits, actions, legal proceedings, claims, demands, damages, costs, expenses, and attorneys' fees to the extent resulting from a willful or negligent act or omission of the Company, its officers, agents, servants, and employees in due performance of this Agreement.

20. This Agreement shall be governed by the laws of Sri Lanka. Both Parties agree to settle amicably all dispute arising from this Agreement. Failing an amicable steelement of any dispute between the Parties, either party shall have the right to recourse to the District Court and/or Commercial High Court as the case may be for the restoration of the dispute.

21. The following documents shall be deemed to form and be read and construed as part of this Agreement.

a. The Letters of Acceptance issued by the Council.
b. Letter of acknowledgment and accepted issued by the Contractor.
c. Contractor's Bid
d. Conditions of Contract
e. Specifications
f. Drawings and any other document listed in the Contract data as forming part of the Contract.
g. Agreement No 3737 entered into between the Council and the Company
h. Resolution bearing No. 2491 dated 26.10.2015.
i. Decision No.257 dated 04.10.2016

22. In the event of it being necessary to serve any notice to either party it shall be a valid communication if sent by registered post at the addresses given at the beginning of this Agreement.

TRUE COPY

4/22
Eng. Y. A. P. Amarasena
Traffic Engineer (Design)
Traffic, Design & Road Safety Division
Colombo Municipal Council

23. (a) If there is any conflict between this Agreement and the Council Resolution the latter shall prevail.
(b) If there is any conflict between this Agreement and the Tender Conditions the latter shall prevail.
(c) If there is any conflict between the Tender Conditions and the Council Resolution the latter shall prevail.

IN **WITNESS** whereof the parties hereto have affixed their Common Seals to this and three others of the same tenor and date as these presents at Colombo on this Twenty Fifth (25th) day of November, Two Thousand and Sixteen (2016).

Common Seal of the Municipal Council of Colombo is hereto affixed in the presence of Vithana Kuruppu Arachchige Amura the Municipal Commissioner who is also vested with powers of the Colombo Municipal Council in terms of Section 286A of the Municipal Councils Ordinance of the said Council who doth hereby attest the sealing hereof.

V. K. A. Amura
Municipal Commissioner & Officer
Implementing the Powers and Functions of the
Colombo Municipal Council

MUNICIPAL COMMISSIONER

The Common Seal of the said M/S Richardson Outdoor (Pvt.) Ltd hereunto was affixed in the presence of Kishaan Kanag-Isvaran (NIC No. 693631360V) and Mohamed Azmeth Hussain Caffoor (NIC No.710632529V) the Directors of the said M/S Richardson Outdoor (Pvt.) Ltd., who dohereby attest the sealing hereof.

RICHARDSON OUTDOOR (PVT)
DIRECTOR

RICHARDSON OUTDOOR
DIRECTOR

DIRECTORS

Witnessess:

(1)

(2)

TRUE COPY

Eng. Y. A. P. Amarasena
Traffic Engineer (Design)
Traffic, Design & Road Safety Division
Colombo Municipal Council