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1. Introduction  

Origin of the Plantation Community extends to British colonial era being in history of Sri 

Lanka for nearly two centuries. In 1840, British brought them as labourers from South India for 

the Coffee cultivation in hilly areas. Aftermath of decline in Coffee plantation, they were 

centered around tea and rubber plantations and evolved as a unique, solitary community. 

As resident labourers occupied in row line rooms with low level of income and high poverty, 

they experience a distinct social disparity compare to the other communities. When compared 

to the social development indicators, their indicators are below the social development 

indicators at the national level.  

Five percent (5%) of the Sri Lankan population represents plantation community which 

comprises around 1.1 million population. They directly and indirectly engage in the plantation 

sector with out having any leagal right for single inch of land ownership. 

 

1.1. Basic Statistics on plantation sector (except small 

estates) 

1.1.1. Land Inf ormation 
¶ Number of Regional Plantation Companies - 23 

¶ Number of Estates- 453  

¶ Total extent of land- 280,034 Hectares  

Á Tea - 80,637 Hectares    

Á Rubber - 45,881 Hectares  

Á Coconut -9,482 Hectares 

Á Uncultivated Land extent - 117,275 Hectares 
(Source:-Annual Health Return, Plantation Human Development Trust (PHDT 2014) 

 

1.1.2. Plantation Population Information  
Total population :943,390                        

 

 

 

 

 

 

 

 

 

 

  

District  NuweraEliya Badulla Kandy Rathnapura Galle  Kegalle 

Population 408,052 164,735 91,310 106,531 19,895 60,112 

District  Moneragala Matale Kalutara  Matara  Total 

Population 9,084 20,449 39,455 23,767 943,390 

 

Source:-Department of Census and Statistics/ Department of  Registrar General - 2018 
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1.1.3. Housing, Water and Sanitation Facilities 

 Housing -  Present Status 

 Number 

of Units 

Percentage

% 

Improved Houing  35,027 15.8 % 

Twin Cottages 28,062  

Single Barrack line rooms 73,539  

Double Barrack  line rooms 69,613  

Temporary Sheds 13,814  

Upstairs line rooms  1,270  

Housing Requirement  186,298 84.2% 

Total number of houses 221,325 100 % 
 

 

Source: Annual Health Return, P.H.D.T 2016 

1.1.4. Health and Nutrition  

(Nutritional  status of the children under 5 years of age in the Estate Sector verses 

Rural, Urban and National level) 

Demographic Health Survey - 2016 / 2017 

Indicators Sector  

National% 

 

 Estate % Rural % Urban % 

Children below the age of 5 years 

Stunting  (Height for Age) 31.7 17.0 14.7 17.3 

Under weight  (Weight for Age) 29.7 20.8 16.4 20.5 

Wasting (Weight for Height)  13.4 15.6 12.9 15.1 

Source:- Demographic Health Survey 2016. Dept. of Census& Statistics 

 

 

 

 

Water -  Present Status 

 Number of 

families 

Percentage 

% 

Total number 

of families 

256,545  

Number of 

families 

receiving 

water  

facilities 

(Coverage) 

142,765 55.6% 

Requirement  113,780 44.4% 

Sanitation -  Present Status 

 Number of 

families 

Percentage 

% 

Total number 

of families 

256,545  

Number of 

families 

receiving 

sanitation 

facilities 

(Coverage) 

138,257 53.9 % 

Requirement 118,288 46.1 % 
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2. Establishment of the Ministry  
  

2.1. Background 
 

Universal Declaration of Human Right by its article 25, International Covenant on Civil & 

Political right by its articles of 17, 23, 24 and International Covenant on Economic, Social and 

Cultural by its article 11 (ii), have confirmed that every person has the right for wellbeing of his 

family including food, clothing, shelter and health care with social protection against 

unavoidable and difficult situations while enjoying the privacy and adequate standards of living.  

 

The Government of Sri Lanka too by articles No. 10, 11,13 and 14 of the Constitution has  

confirmed that all the citizens of the country have equal right to enjoy the basic services and 

facilities provided by the Government.   

 

The Plantation Community of Sri Lanka, after their migration from South India settled down as 

resident workers in plantations areas of Central, Uva, Sabragamuwa and Southern provinces as 

a solitary ethnic group with unique cultural and socio economic features. As experienced from 

the British Colonial time, they depend on estate management for their basic needs.   

 

Due to their dependency syndrome & system of management of the estates, they received 

limited access for the basic services provided by the government. As a result, the community 

who contributed for the national income of the country for nearly two centuries was unable to 

reach such privileges provided by the Government. Hence, evading such difficulties there is an 

emerging need to develop a specific mechanism to extend the services to the plantation 

community.  

2.2. Establishment of the Ministry  
 

Accordingly, the Ministry of Hill Country New Villages, Infrastructure and Community 

Development was established by an extra - ordinary gazette No 1933/13 published on 

25.09.2015 by the new government with a new intention and approach to transform the 

plantation community who   represent a population over one million contributing a larger 

share to the national income, by removing the social disparities they face, into a village 

community with dignity, self respect and social status, to be on par with other communities. 
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2.3. Main Functions of the Ministry  

 

 

2.4 Institutions come under the purview of the 

Ministry   
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3. Organizational Structure of the Ministry 

and Cadre Details 
 

3.1. Approved and Existing cadre of the Ministry as 

at 31.12.2018 
 

No. Designation Service Grade/ Class Approved 

cadre 

Existing cadre 

Perma

nent 

Casual 

/  

Contra

ct 

Perma

nent 

Casual /  

Contract 

1.  Secretary S.L.A.S. Special 1 - 1 - 

2.  Additional Secretary S.L.A.S. Special 2 - 2 - 

3.  Senior Assistant Secretary S.L.A.S. Class I 1 - 1 - 

4.  Director S.L.A.S. Class I 1 - 1 - 

5.  Director S.L.P.S. Class I 1 - 1 - 

6.  Director S.L.E.S. Class I 1 - - - 

7.  Chief Accountant S.L.Ac.S. Class I 1 - 1 - 

8.  Chief Internal Auditor S.L.Ac.S. Class I 1 - 1 - 

9.  Assistant Secretary S.L.A.S. Class  II /III  1 - - - 

10.  Assistant Director S.L.A.S. Class  II /III  3 - 1 - 

11.  Assistant Director S.L.P.S. Class  II /III  2 - 2 - 

12.  Assistant Director S.L.E.S. Class  II /III  2 - 1 - 

13.  Accountant S.L.Ac.S. Class  II /III  2 - - - 

14.  Legal Officer  Class  II /III  1 - - - 

15.  Administrative Officer P.M.A.S. Supra Gade 1 - - 1 

16.  Information and Communication 

TechnologyOfficer 

S.L.I.C.S. II/I  1 - - - 

17.  Translator Translatorsô 

Service 

Class I / II 2 - - - 

18.  Statistical officer   1 - 1 - 

19.  Development Officer S.L.D.O.S. Class I/II/III  19 - 12 - 

20.  Technological Officer S.L.T.S. Class I/II/III  8 - - 4 

21.  Coordinating Secretary to 

Secretary 

Temporary  - 1 - 1 

22.  Information and Communication 

Technology Assistant 

S.L.I.C.S. 3- III/II/I  2 - - - 

23.  Public Management Assistant P.M.A.S. Class I/II/III  25 - 19 - 

24.  Plantation Community 

Communication Facilitator 

Ministerial  
 

225 - 150 - 

25.  Still Photographer Temporary  
 

- 1 - 1 

26.  Videographer Temporary 
 

- 1 - 1 

27.  Camera Assistant Temporary 
 

- 1 - 1 

28.  Driver Combined Driversô 

Service 
Special 

I/II/III  

17 - 9 - 

29.  Office Assistant Office Employeesô 

Service  
Special 

I/II/III  

16 - 12 - 

30.  Prajashakthi Monitoring Unit 

(PMU) 

  274  145 37 

Total  611 4 360 46 
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3.3 Staff Details of the Ministerôs  Office as at 31.12.2018 
 Name of the Employee Designation 

1.  Mr. V. Vamadevan Advisor 

2.  Mr. Prashanth Mahendraraja Private Secretary 

3.  Mr. Ganapathy Naguleswaran Coordinating Secretary 

4.  Mr. Rohana Vithanage Coordinating Secretary 

5.  Mr.Aruna Rathnayaka Media Secretary 

6.  Mr. Palani Vijayakumar Public Relation officer 

7.  Mr.S. Kamaladasan Personal Assistant 

8.  Mr. V.J.S. Anthick Management Assistant 

9.  Ms. J.A.N.P. Jayasundara Management Assistant 

10.  Visvanthan Praveena Management Assistant 

11.  Lanka Jeewanie Aluthge Management Assistant 

12.  Mr. Sebastiyan Anthonyraj  Management Assistant 

13.  Mr. D.M.M.P. Dissanayaka Videographer 

14.  Mr. Palani Thangavelu Camera Assistant 

15.  Mr. C.Thiban. Prashanth Photographer 

16.  Mr. Shanmuganathan  Driver 

17.  Mr. Vishvalingam Driver 

18.  Mr. D. Rajanikanth Driver 

19.  Mr.Pulendra Kumar Driver 

20.  Mr. G.Satheesan Driver 

21.  Mr. D.M.Saman Pradeep Driver 

22.  Mr.Paramaguru Sivakumar Driver 

23.  Mr.Jesudasan Wanadas Driver 

24.  Mr. K.Vengateshwaran Driver 

25.  Mr. S.Linoth Prasath KKS 

26.  Mr. Vinayagamoorthi Dinesh Kumar KKS 
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3.4 Roles and Responsibilities of the Divisions  

3.4.1   Secretary Division 

This division is coming under the Secretary of the Ministry who act as the chief accounting 

officer of the Ministry. Main functions of this division are the implementing special activities 

assigned by the Secretary, coordination among all the divisions and Ministry with other 

ministries, institutions and international agencies and organizing special meetings with foreign 

missions etc. 

 

3.4.1.1    Staff Details of the Secretary Division as at 31.12.2018 

Serial 

No. 

Name Designation 

1 Mr. C.I.A. Wijenayake Coordinating Secretary to the 

Secretary 

2 Mr. J. Pradeep Karyala Karya Sahayaka 

3 Mr. H.G.K. Sisira Kumara Karyala Karya Sahayaka 

 

3.4.2. Administration Division  

In order to accomplish the objectives of the Ministry, the Administration division is responsible 

for developing an organizational structure for the Ministry, carder expansion, staff recruitment, 

training and development of the human resources of the Ministry.  

In addition, the Administration Division direct the staff to follow the Establishments Code, 

Financial Regulations, Circulars, Acts  and other applicable rules and regulations including the 

following; 

¶ General administration of the Ministry 

¶ Take actions with regard to staff transfers and relevant institutional activities.  

¶ Maintaining personal files 

¶ Updating the staff information and forward to relevant institutions 

¶ Maintaining the leave registers, and relevant files of the officers 

¶ Handle local and foreign trainings of the officers 

¶ Maintaining the vehicle pool and vehicles maintanance 

¶ Coordination between the Ministry and the institutions come under the purview of 

the Ministry and with the  other Ministries and Departments. 
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3.4.2.1 Staff Details of the Administration Division as at   

31.12.2018 

 

3.4.3  Development Division 

The Ministry implements various development programmes under the five components, to 

uplift welfare, habitat, living condition and economical & social wellbeing of the plantation 

community through the institutions come under the purview of the Ministry and through the 

Divisional/ District Secretariats or Local Authorities in the plantation areas. For timely 

achieving of the targets of the Ministry, the Development Division of the Ministry is 

responsible for implementation of all local and foreign funded development projects. 

Engineering Division of the Ministry work together with Development Division for functioning 

Serial 

No. 

Name Designation 

1.  Mrs. A.S. De Mel Additional Secretary (Administration and 

Finance) 

2.  Mrs. V.Arulraja Senior Assistant Secretary 

3.  Mr. Sarath Chandrasiri Administrative Officer 

4.  Mr. P.H.N. Rajakaruna Development Officer 

5.  Mrs. J.M.G.I.M. Jayasinghe Development Officer 

6.  Ms. D.P.M.C.H. Dharmaraja Public Management Assistant 

7.  Mrs. K.D.K. Ganga Public Management Assistant 

8.  Mr. K.M.P.K. Kulasekara Public Management Assistant 

9.  Mrs. P.W.S. Ayesha Plantation Community Communication Facilitator 

10.  Mr. I.N.D. Kumarage Plantation Community Communication Facilitator 

11.  Mr. L. Abegunasekara Driver 

12.  Mr. S. Udayasiri Driver 

13.  Mr. M.S. Pushpakumara Driver 

14.  Mr. H.A.N. Hattasinghe Driver 

15.  Mr. M. Jayaram Driver 

16.  Mr. S. Nilantha Kumara Driver 

17.  Mr. Y.P.S. Senarath Driver 

18.  Mr. Premathilake Driver 

19.  Mr. T.G.L.S. Abesekara Driver 

20.  Mr. N.B.G.L.K. Kumara Karyala Karya Sahayaka 

21.  Mr. K. Dushanthan Karyala Karya Sahayaka 

22.  Mr. .Prem Karyala Karya Sahayaka 

23.  Mr. R. Vinoth Kumar Karyala Karya Sahayaka 
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of the development activities smoothly & without failures. In addition following activities are 

also been conducted by the Development Division. 

¶ Supervising the implementation of the projects, organizing field inspections and 

recommending the relevant payments, reporting the financial and physical progress to 

the relevant divisions.  

¶ Preparing engineering estimates, project guidelines and relevant Cabinet Memoranda. 

¶ Administration of the Ministry Institutions, Prajashakthi Monitoring Unit, Prajashakthi 

Centres, Pool Bank Vocational Training Centre, Cultural Centre, Ramboda and 

Norwood Sports Complex. 

¶ Upgrading Pool Bank Vocational Training Centre. 

3.4.3.1        Staff Details of the Development Division as at  

31.12.2018 
Serial 

No. 

Name Post  

1.  Mr. J.D.S.P. Perera 

 

Additional Secretary (Development) 

2.  Mrs. P. Namagal Director (Development) 

3.  Mr. K.M.H. Bandara Assistant Director(Engineering) 

4.  Ms. U.L. Jayasundara Assitant Director(Housing ) 

5.  Mrs. K. Pradeepa Assistant Director(Infrastructure Facilities) 

6.  Mrs. W.C.K. Waduge Development Officer 

7.  Mr. S. Arulnadan Development Officer 

8.  Mrs. B.P. Hiranya Development Officer 

9.  Mrs. W.C.J. Perera Development Officer 

10.  Mrs. K. Kuhanadi Development Officer 

11.  Ms. M.M. Gunarathne Technological Officer 

12.  Ms. N.P.P.T. Wimaladasa Technological Officer 

13.  Mr. S. Maniwannan Technological Officer 

14.  Mr. S. Dinesh Technological Officer 

15.  Mr. W.A.C. Perera Public Management Assistant 

16.  Ms. K. Nithya Public Management Assistant 

17.  Ms. M.H.Fabeena Public Management Assistant 

18.  Ms. J.N.S. Jayasinghe Public Management Assistant 

19.  Ms. M.M.S.M. Samaranayake Public Management Assistant 

20.  Ms. W.M.S. Sanjeewani Public Management Assistant 

21.  Mr. G. Chandrakumara Plantation Community Communication 

Facilitator 

22.  Mr. R.M.S. Lasantha Karyala Karya Sahayaka 

23.  Mr. V. Gnaraj Karyala Karya Sahayaka 
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3.4.3.2 Programmes implemented under the Supervision of the 

Development Division in year 2018, Allocation and 

Progress as at 31.12.2018 

  

Programme 

Allocation                 

( Rs.Mn.) 

Progress as at 

31.12.2018 (Rs.Mn.) 

 L
o

c
a

l 

(G
O

S
L

) In
d

ia
n

 

G
ra

n
t 

 L
o

c
a

l 

(G
O

S
L

) In
d

ia
n

 

G
ra

n
t 

01 Livelihood Development   100 - 51.44 - 

02 Lagging Area Socio- Economic Development 500 - 370.21 - 

03 Housing for Hill Country New Villages 2,000 - 1,175.96  

04 Upgrading  Pool BankVocational Training 

Centre, Hatton under the Indian Grant 

assistance 

15 94 1.43 - 

05 Indian assisted Housing Project 90 587 64.29 *587 

 Total 
2,705 681 1,663.33 * 587 

 Grand Total 
3,386 2,250.33ĈĈ 

3.4.4 Planning Division 

In order to accomplish the tasks of the Ministry, Planning Division is responsible to perform 

following main functions.  

¶ Assisting for the formulation of policies and prepare the Ministerial Action Plan 

¶ Preparation of the Capital Budget of the Ministry for development activities 

¶ Implementation of the 5 year National Plan of Action (2016 ï 2020) for the 

social development of the plantation community and coordinate with relevant 

Ministries & Institutions. 

¶ Project identification,  evaluation of project proposals & preparation for 

approval and preparation of Cabinet Memoranda  

¶ Project monitoring & evaluation, conduct field visits, Progress reviewing & 

reporting to the relevant Ministries/ Institutions. 

¶ Restructuring the Web Site and submission of information to update the Web 

Site. 

¶ Preparation and submission of the Ministry Performance Report  to the 

Parliament 

¶ By filling the vacuum left by the lack of data related to the plantation sector, this 

division is engaged in preparation of a database for the plantation community 

while updating the existing data & information. 
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3.4.4.1   Staff  Details of the Planning Division as at 31.12.2018 

No. Name Designation 

01 Ms. K.D. Anoja Munasinghe Director(Planning) 

02 Mrs. T.D. Bangamuwa Assistant Director (Planning) 

03 Mrs. G.M.Y.D. De Silva Statistical Officer 

04 Mrs. K.D.K. De Silva Development Officer 

05 Mrs. J.A.A.N. Jayasuriya Public Management Assistant 

06 
Mr. Prasanth Plantation Community Communication 

Facilitator 

07 Mr. Sivaperumal Karyala Karya Sahayaka 

3.4.5 Accounts Division 

The Accounts Division bears the responsibility of all the activities related to the payment made 

by the government funds such as provision of goods and services required for the institutions, 

which are under the purview of the Ministry, through the procurement process, payment of 

salaries and allowances, payments relevant to the development process and maintenance.  

 

3.4.5.1 Staff  Details of the Accounts Division as at  31.12.2018                                         

No. Name Designation 

01 Mrs. R.M.S. Wasantha Chief Accountant 

02 Mrs. N. Manoharan Development Officer 

03 Mr. K.D.W.H.N.D.G.R.B. Diwarathne Development Officer 

04 Mrs. H.G.M.L. Niroshini Development Officer 
05 Mrs. A.R. Rajendram Public Management Assistant 

06 Ms. W.M.W.G.N.A. Premarathne Public Management Assistant 

07 Ms. S.B.Y.M.N.S. Siwarathne Public Management Assistant 

08 Ms. H.B.I.S. Wickramasinghe Public Management Assistant 

09 Ms. D.N.L.N. Dhananjini Public Management Assistant 

10 Ms. K. Jeewagayathri Karyala Karya Sahayaka 

11 Mr. K. Dinesh Kumar Karyala Karya Sahayaka 

12 Mrs. W.N.N.K.Silva Karyala Karya Sahayaka 
 

3.4.6 Intern al Audit Division  

Internal Audit Division is responsible to guide the Ministry to identify and minimize the lapses 

& shortfalls of internal mechanisms & minimize audit quaries and conduct continuous 

investigations to assess the utilization of public funds on development activities while 

maintaining the transparency. Assess the implementation procedures & progress of 

development activities implemented through the annual budget and reveal the relevant matters 

at the progress review meetings.  
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3.4.6.1  Staff Details of the Internal Audit Division as at 31.12.2018 

l No. Name Designation 

01 Mr. K.G.S.W. Weerakkodi Chief Internal Auditor 

02 Mr. M. Monojkanth Plantation Community Communication Facilitator 

03 Mrs. P. Wanaraja Plantation Community Communication Facilitator 

04 Ms. S.N. Wijesuriya Karyala Karya Sahayaka 

 

4.  Development Approach of the Ministry and 

Implementation Mechanism 
 

4.1 Development Approach 

The Ministry of Hill Country New Villages, Infrastructure and Community Development was 

established with the intention of transforming the plantation community with dignity, by 

removing the social disparities they face, into a village community. Accordingly,  the 05-year 

National Plan of Action (NPA) (2016 ï 2020) has already been formulated by giving proper 

directions for implementation, focusing on upliftmen of the socio economic  status of 250,000 

families (over one million population) living in plantation areas.  

Accordingly, this Ministry is committed to uplift the socio economic condition of the plantation 

community by obtaining the fullest cooperation of the relevant provincial & line Ministries 

which are mandated for various fields such as housing, water and sanitation, health and 

nutrition, education and early childhood development, vocational training & skills development 

and community empowerment etc. specified in the NPA as the priorities of the community. 
 

4.1.2 Priorities of the Ministry  

1. HOUSING FOR HILL COUNTRY NEW VILLAGES  

 Green Gold Housing 

 Indian assisted Housing Project 

 

2. LAGGING AREA SOCIO ECONOMIC DE VELOPMENT  

 Re-roofing line rooms 

 Supply of drinking Water and Improved Sanitation 

 Upgrading of Child Development Centres 

 Other Infrastructure  Development & Special Projects 

 

3. LIVELIHOOD DEVEL OPMENT 

 Skills Development and Vocational Training 

 Community Empowerment 

 Health and Nutrition  
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4.2 Implementation Mechanism of the development 

projects and institutional structure 

4.2.1 Implementation Mechanism  
 

Development Projects of the Ministry are mainly executed through the ñ Plantation Human 

Development Trustò which is an institution come under the purview of the Ministry. In 

addition, projects are being implemented through the Prajashakthi Monitoring Unit, District / 

Divisional Secretariats and Pradeshya Sabhas too.   

4.2.2 Development Projects and Implementing 

Institutions  

 
Priority Sector 

 

Implementing Agencies 

(1) Housing for Hill Country New Villages 

 
     (i)  Green Gold Housing 

 

 

     (iii) Indi an Housing Programme 

 

 

 
 

 

 

- Plantation Human Development Trust (PHDT), Estate 

Workers Housing Co-operative Society and 

beneficiaries of the houses 

 

- UNHABITAT, International Red Cross, National 

Housing Development Authority, Human Settlement 

Programme, Estate Workers Housing Co-operative 

Societies, beneficiaries of the houses and Plantation 

Human Development Trust 

 
(2) Socio Economic Development in lagging 

areas 
 

 (i) Re- roofing of Line rooms 

(ii) Supply of Drinking Water 

      (iii) Supply of Improved Sanitation  

      (iv) Child Development Centers  

            Development    

(v) Other Infrastructure Development  

      (Access Roads /Electricity etc.)  

(vi) Special Projects (Religious/Cultural) 

 
 

 

 

- Plantation Human Development Trust (PHDT) , 

       District / Divisional Secretariats and Pradeshiya Sabha 

 

(3) Livelihood Development 
 

(i) Skills development and Vocational training 

 

(ii) Community Empowerment 

 

 (iii) Health and Nutrition 

 
 

- Pool Bank Vocational Training Centre and 

Prajashkthi Centers 
 

- Plantation Human Development Trust, Prajashakthi 

Centers, Office of the Regional Medical Officer, 

District Secretariats/ Divisional Secretariats and 

ñPlantation Community Communication Facilitatorsò 
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4.2.3 Institutional Structure   
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Ministry of Hill C ountry New Vil lages, Infrastructure and 

Community Development 

(as at 31.12.2018) 

 

Regional Offices 

 Nuwara Eliya 

 Hatton 

 Badulla 

 Kegalle 

 Rathnapura 

 Galle 

 Kandy 

 

 

District 

Secretariats 

 

Pradeshiya 

Sabha 

Divisional 

Secretariats  

Plantation 

Human 

Development 

Trust  

Pool Bank 

Vocational 

Training Centre, 

Hatton 

Norwood 

Sports 

Complex  

 

Cultural 

Centre, 

Ramboda 

Prajashakthi 

Development 

Ptojects  

  (E ï KIOSK 

Centres) 

New Villages 

Development 

Authority for 

Plantation 

Region 
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5 Allocations for Year 2018 and Financial 

Progress 

5.1 Allocations for Year 2018 

Object Code Object  
Recurrent 

Rs. ó000 

Capital   

Rs. ó000 

Total         

Rs. ó000 

Administration and Operational  

140-01-01 Ministerôs Office 27,475 7,206 34,681 

140-01-02 
Ministry Administration and 

Institutional services 
318,900 13,500 332,400 

 Sub Total 346,375 20,706 367,081 

Development Programmes 

140-02-04 

1. Livelihood and basic facilities 

Improvement  
- 

100,000 

 

100,000 

 

2. Lagging area socio- economic 

development  - 500,000 500,000 

3. Housing for Hill Country New 

Villages (Including budget 

proposals) 

- 2,000,000 2,000,000 

4. Improvement of Pool Bank 

Vocational Training Centre, Hatton 
 

(13) 

(17) 

 

 
 

- 

- 

 
94,000 

15,000 

 
94,000 

15,000 

5. Indian assisted Housing 

Programme                             (13) 

        (17) 

 

 

 

- 

 

                  

587,000 

90,000 

 

 

                

587,000 

90,000 

 
Sub Total  - 3,386,000 3,386,000 

Total Allocation (Including Foreign funds) 346,375 3,406,706 3,753,081 
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5.2 Expenditure Summary of the Ministry as at 

31.12.2018 
 

5.2.1 Administration and Operational Expenditure 

Summary  

 

 

 

 

Category / Programme / Project 

Allocations 

2018                  

(Rs. ó000) 

Expenditure 

as at 

31.12.2018  

(Rs. ó000) 

% 

Administration and Operational  Expenditure of the Ministry  
     
I  Ministerôs Office    
     
1 Personal Emoluments 14,975 12,913 86% 

2 General administration 12,500 11,764 94% 

3 

(1+2) 
Recurrent Expenditure 27,475 24,677 90% 

     
4 Capital Expenditure 7,206 6,630 92% 

     
5 

(3+4) 
Sub Total (Ministerôs office) 34,681 31,307 90% 

 

II  MinistryAdministration    

6 Personal Emoluments 116,900 109,605 94% 

7 General administration 202,000 182,015 90% 

8 

(6+7) 
Recurrent Expenditure 318,900 291,620 91% 

     
9  Capital Expenditure 13,500 10,861 80% 

     
10 

(8+9) 
Sub Total (Ministry Administration) 332,400 302,481 91% 

     
11 

(5+10) Total expenditure  367,081 333,788 91% 
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5.2.2  Development Expenditure Summary 
 

  

Category / Programme / Project 

Allocations 

for 2018 

(Rs. ó000) 

Expenditure 

as at 

31.12.2018  

(Rs. ó000) 

% 

 Development Programmes    

      
I  Development Programmes (Local 

funds (GOSL)đ 
   

1 Livelihood and basic facility 

Improvement 

100,000 51,440 51% 

2 Lagging area Socio economic 

development  

500,000 370,210 74% 

3 Housing for Hill Country new villages 2,000,000 1,175,960 59% 

4 Indian assisted Housing Project         

(17) 

90,000 64,294 71% 

5 Upgrading Pool Bank  Vocational 

Training Centre, Hatton (17) 

15,000 1,433 10% 

6      Sub Total 2,705,000 1,663,336 61% 

     

II  Development Programmes 

(Indian grant assistance) 

 

   

7 Indian assisted Housing Project (13) 587,000 *587,000 100% 

8 Upgrading Pool Bank  Vocational 

Training Centre, Hatton (13) 

94,000 - - 

9 (7+8) Sub Total 681,000 *587,000 86% 
     

10  

(6+9) 
Total  3,386,000 2,250,336 66% 

* Even though, the Account Statement of the Department of State Accounts shows the ó2018-expenditureô of the Indian 

assisted  housing project (13) as Rs. 587 Mn., the expenditure record of the Indian High Commission shows the ó2018-actual 

expenditureôof the same as Rs. 932 Mn.   
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5.2.3 Capital Expenditure Summary 

 

 

 

 

 

 

5.2.4  Recurrent Expenditure Summary 

 

 

 

 

 

 

 

 

 

 

 

  

Category / Programme / Project 

Allocations 

for 2018  

(Rs. ó000) 

Expenditure 

as at 

31.12.2018  

(Rs. ó000) 

 
% 

1 Ministerôs Office  & Ministry 

Administration (Capital expenditure) 

20,706 17,491 84% 

2 Development programmes (Local funds) 2,,705,000 1,663,336 61% 

3 Development programmes (Foreign funds) 681,000 587,000 86% 

     
 Overall expenditure 3,406,706 2,250,336 66% 

  

Category / Programme / Project 

Allocations 

for 2018    

(Rs. ó000) 

Expenditure 

as at 

31.12.2018  

(Rs. ó000) 

 
  % 

Administration and Operati onal Expenditure of the Ministry  
     1 Ministerôs Office 27,475 24,677 90% 

     
2 Ministry Administration 318,900 291,620 91% 

     
 Total Recurrent Expenditure 346,375 316,297 91% 
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5.2.5 Expenditure Summary of the Ministry  

 

 

6. Physical and Financial Progress of 

Development Programmes 
 
 

6.1 Housing for Hill Country New Villages  
 

When considering the indexes of housing and shelters, plantation community can be considered 

as the most lagging behind community in the country. More than 58% of the plantation 

community lives in the line rooms (percentage of line rooms at National level - 3.8%).  Since 

these line rooms have been built by the British Planters nearly two centuries ago, most of them 

have become dilapidated and resulted many social problems such as less ventilation and 

sunlight, overcrowding, absence of privacy, extended families and as well as other factors such 

as being victim of abuse, insecurity, unhealthy environment which is not suitable for education 

of children and lack of social recognitions. 

There are three types of houses in the plantation sector. 

1 Single Line Houses  

Line Room with a veranda infront. Varenda 25 ftô. The line room consists of 264 sqare 

feet area with a living room, one bed room and a small kitchen. The total number of  

such line rooms  exists in plantation areas is 11,599 which consists of 73,539 housing 

units & accommodate more than 81,900 families.  
  

  

Category / Programme / Project 

Allocations for 

2018               

(Rs. ó000) 

Expenditure 

as at 

31.12.2018  

(Rs. ó000) 

 

% 

     

1 Recurrent expenditure 346,375 316,297 91% 

 Capital  expenditure      

2 

 

 

Administration & Operational 20,706 17,491 84% 

3 Development Programmes       

(Local Funds) 

2,705,000 1,663,336 61% 

  

 

   
4  

(1+2+3) 
Total  (local funds ) 3,072,081 1,997,124 65% 

     

5 Total (Foreign funds) 
(Development Programmes)         

681,000      587,000 86% 

     
6        

(4+5) 
Total  Expenditure 3,753,081 2,584,124 69% 
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2.  Double Line Houses  
Two lines back-to- back with a veranda infront. Each line could have 10 to 12 rooms. 

Two families are occuping in front and back. Each 145 -175 ft2 in total. The total 

number of DL houses exists in the plantation areas  is 5,468 which consists of 69,613 

units & accommodate more than 76,305 families. 

 

3.  Temporary Houses 
With the gradual increase of the number of families in the plantation areas, available 

line rooms were insufficient for their accommodation. Hence, the adjoining free areas 

were also used to make temporary houses using galvanize sheets and thick polythine. 

Facilities are very limited in this type of houses. Number of 13,814 such temporary 

houses are available by now and accommodate over 14,500 number of families. 

(Source: Annual Health Return ï PHDT,2016) 

  

The government by a policy decision, commenced the ñplantation housing development 

programmeò to overcome the housing problem of the plantation community.  This program, 

prior to the year 2015, named as ñ New Life Housingò and during 2015 implemented as a 

special project with parellal to the government ñ100 day programmeò. Later, in 2016, it was 

implemented as  ñGreen Gold Housing programmeò& continued based on two methods such as 

Owner driven & Contract basis. Steps have been taken by the Ministry to further strengthen the 

housing programme, by obtaining the assistance of donors & partnerships of the Private Sector.  

 

The housing programme is implemented in the plantations giving priority to the families 

affected by the landslide or living in the land slide prone areas. Provision of the infrastructure 

facilities such as electricity, drinking water, sanitation and access roads are also being 

implemented in line with this programme. 

 

As per the policy decesion taken by the new government, the programme of issuing ñClear 

Title Deedsò  to  the housing beneficiaries has also been commenced in collaboration with the 

Ministries of  Plantation Industries & Land, to assure the land ownership of the planttion 

community. First step of this programme was initated in year 2017, with the participation of 

His excellency the Presedent, Maithreepala Sirisena. Clear title deeds have been issued for 

selected 446 families in Nuwara Eliya and Galle districts and 808 families in Nuwara Eliya, 

Galle & Badulla districts in years 2017 & 2018 respectively. Steps have been taken to issue 

deeds for all the housing completed by the Ministry on phase basis and a Cabinet decision has 

already been obtained to issue clear title deeds for 5,561 houses constructed under the local 

funds & 14,000 houses constructed using Indian grant assistance.   
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6.1.a Details of issuing Clear Title Deeds by the Ministry in year   

2018 

Regional Office Name of the Estate Division 
Number of deeds 

issued 
Total 

Issuing Title deeds for the houses constructed under the local funds 

Nuwara Eliya 

Hautvil le Frankanton 71  

Elibiyan Ardlaw 7  

Courtlodge Courtlodge 19  

Desford   23  

Clarendum   9  

Nuwara Eliya Lower 11  

Conchordia Upper 2  

Torrington Stair 11  

Ragala Middle 29  

Queensbury   23  

Sheen Upper  11  

Hatton 

Yulifield Yulifield 14  

Bambarakele 
Rahanwatta 18  

Bambarakele         14  

Brownswick  Brownswick  20  

Stonycliff Rosita 21  

Christella's Farm Christella's Farm 15  

Injestri Berut 20  

Mokha Midlokiyan 20  

Strathespi Minun 12  

Dikoya Darawela 21  

Kiu St. John Delre 5  

Gauravila   10  

Kenilworth   2  

Badulla  Ampitikanda Lower 50  

Galle 

Hulanmaduwa Main 25  

Citrus Nakudumbiya 12  

Fojester Govinna 6  

Pallegoda Upper 8  

Geekiyanakanda West 23  

Elpitiya Kithulvitigala 19  

Thalangalha Besjour 15  

Homadola No.01 13  

Walpita Waulagala 22 601 

Issing of clear title deeds for the housing constructed under the Indian grant assistance  

Nuwara Eliya Dunsinan   207 207 

Sub Total 808 808 
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6.1.b Financial Progress of the Housing Programme implemented 

by the Ministry in year 2018 
 

 

6.1.1 ñGreen Goldò Housing Programme 

     Under the New Village Concept 
Under the ñGreen Goldò housing programme commenced using government funds in 2018, the 

approval has been granted to construct 1,566 houses & Rs. 450 Mn. has been allocated to 

complete the houses up to wall level. The construction was commenced based on two phases. 

In  1st phase 571 houses & 2nd phase 995 houses were scheduled to be constructed. In 2018, Rs. 

142 Mn. has been spent as Mobilization advance to commence the construction of  1st phase 

houses & Rs. 52 Mn. has been spent for land preparation of 761 houses in 2nd phase. 
 

Rs. 1,550 Mn. has been allocated to complete the work of 2,567 carry over housig units & 

provide infrastructure facilities. Accordingly, out of 440 carry overs in 2016 & 15 housing 

units were completed and from 2,127  carry overs in 2017, 844 housing units were completed 

in 2018. Construction of remainders are in progress. Under ñ New Lifeò housing programme in 

2016, construction work of 40 houses were commenced in Stelenburg estate and stopped the 

work due to land issues & commenced the construction of the same, again in 2018. 

The unit cost of a house inñGreen Goldò housing programme commenced in 7 plantation 

regions of NuwaraEliya, Hatton, Kegalle, Badulla, Rathnapura, Kandy and Galle is estimated 

as Rs.1, 000,000. Under this programme, 48% grant and 52% loan is given. The unit cost of Rs. 

200,000 has been allocated per house for infrastructure facilities such as water, electricity & 

access roads. Accordingly, the unit cost per house is estimated as Rs. 1,200,000.00 

 

 

  

Programme/ Project 

 Allocations 

for 2018 

(Rs. ó000) 

Expenditure 

as at 

31.12.2018 

Percentage of 

the 

Expenditure 

% 

1 Housing program implemented 

using domestic funds (Green gold) 

11 2,000 1,176 59% 

2  

Housing program implemented with  

Indian grant assistance 

 

 

13 587 587 100% 

17 90 64 71% 

 Total   2,677 2,172 68% 
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6.1.1.1  Number of houses allocated on regional basis to be 

constructed in year 2018 under the Green Gold Housing 

Programme & Physical Progress as at 31st December 2018 
 

 

Regional 

Office  

2018 

New 

Houses 

First 

Phase 

2018 

New 

Houses 

Second 

Phase 

Carry 

over 

houses  

in 2017  

Carry 

over 

houses 

in 2016 

Total 

number 

of housing 

units 

Physical Progress  

Completed  In 

progress  

Galle 35 50 252 05 342 46 296 

Rathnapura  30 55 238 47 370 69 301 

Badulla  - - 290 - 290 204 86 

Kegalle  38 61 82 68 249 77 172 

Kandy 58 85 218 40 401 101 300 

Hatton 235 480 651 151 1,517 220 1,297 

Nuwara 

Eliya  

175 264 396 129 964 127 837 

        

Total 571 995 2,127 440 4,133 844 3,289 

Grand Total  4,133  4,133 4,133  

 

6.1.2     Indian assisted Housing Project  

The project was commenced with the assistance of the Indian Government for the construction 

of 14,000 housing units for the plantation community. It has two Stages & sheduled to be 

constructed 4,000 housing units under Stage 1 & 10,000 units under the Stage 2.  The unit cost 

of a house in this project, is  estimated as Rs.1 Mn. Of which Rs. 950,000.00 is given by the 

Indian government while Rs.30,000.00 and Rs.20,000 worth contributions are obtained from 

relevant plantation companies and the housing beneficiary respectively. The GOSL (Sri Lanka 

Government) has to meet the expenses of water supply, electricity, access roads and other 

infrastructural facilities needed for the housing scheme. 

1st Stage of this project is implemented under two Phases & number of housing units 1,134 & 

2,866 scheduled to be constructed under the Phase 1 & 2 respectively. Nevertheless, 21 housing 

units which were scheduled to be constructed under Phase 1, were allocated under the Phase 2, 

due to the land issues. Consequently,  1,113 & 2,887 housing units are been constructed under 

Phase 1 & 2 respectively.     

Under the Phase1;  100 housing units were completed spending Rs. 365 Mn. in year 2017. 

Allocated Rs. 90 Mn. domestic funds and Rs. 587 Mn. Indian grant  in year 2018, to complete 

the balance work of 1,013 housing units in 1st Phase & to complete 2,887 housing units of 2nd 

Phase upto foundation level. 
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6.1.2.1 Financial Progress of the Housing Project implemented 

under ñIndian grant assistanceò  

 

Provision 

 

Head 

Allocations 

for 2018 (Rs. 

ó000) 

Expenditure 

as at 

31.12.2018 

 

% 

Indian grant (13) 587,000 587,000 100% 

Local funds (GOSL) (17) 90,000 64,294 71% 

 Total 677,000 651,294 96% 

 

6.1.2.2 First Phase 
 

The construction of 100 houses out of 1,113 housing units in the first phase was completed 

within year 2017. Out of the remaining 1,013 housing units, completed 651 units by the end of 

year 2018 and another 180 housing units are at the final stage of completion. Balance 182 units 

are at various stages of construction. For this purpose, Rs. 64 Mn. local funds & Rs. 587 Mn. 

Indian grant have been utilized during the year 2018.  

 

6.1.2.3 Physical Progress of the 1st phase housing Project 

implemented under ñIndian grant assistanceò                     

(as at 31.12 .2018) 

 

6.1.2.4 Second Phase 
Under the 2nd  Phase, priority has been given for the houses affected by the land slides, and the 

potential high risk landslide prone areas and scheduled to be constructed 2,866 houses. Relevant 

Estate Companies together with National Building & Research Organization (NBRO), have 

completed the land identification & construction works have been commenced. 

  

 

Physical Progress Estate  

 Bogawana Dansinan Dayagama 

- West 

Helboda Ledgerwatta Total 

Number of houses  completed 

in year 2017 

04 38 58 - - 100 

Number of houses  completed 

in year 2018 
96 245 92 98 120 

651 

Number of houses in the final 

stage of construction 
127 48 - - 5 

180 

Number of houses, which are 

at various phases of 

construction 

128 52  2  

182 

Total 355 383 150 100 125 1,113 
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6.1.3 Recovery of Housing Loans 
 

The value of a house constructed by the Ministry under the Green Gold housing project is 

estimated as Rs. 1 Mn, (in addition to the other expenses for the provision of infrastructure 

facilities such as water, electricity, access road etc.) Of which, 48% value is born by the 

Government and 52% is given as a loan to the beneficiary. Since 2015, representing all the 

houses handed over, the Ministry has recovered Rs.58 Mn from loan amount, during 2018.  

 

 

 

 

 

 

House plan 

Front view 

6.1.4  Plan of a house constructed by the Min istry  
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6.2 Lagging Areas Socio-Economic Development 

Under this programme, development projects are being implemented, aiming the plantation 

community in deprived areas by providing drinking water & sanitation facilities, rehabilitation / 

construction of access roads, re-roofing of existing line rooms as an interim measure and 

construction of child development centers etc. In addition, the programmes such as provision of 

temporary shelters & taking necessary interim measures for plantation community in 

emergency situations are also being carried out under this category.  

 

The projects under the lagging area socio- economic development are being implemented by 

the Regional offices such as NuwaraEliya, Hatton, Badulla, Kegalle, Kandy, Rathnapura and 

Galle of the Plantation Human Development Trust which come under the purview of the 

Ministry and District/ Divisional Secretariats and Pradeshiya Sabha.The Ministry has allocated 

Rs. 500 Million for this purpose and financial progress at the end of year 2018 is Rs.370 Mn.  

 

6.2.1   Progress of the Programmes implemented in year 

                2018  
 

6.2.1.1. Re-roofing of dilapidated line Rooms 
 

Since the housing projects take considerable time period to provide houses for all, this Ministry 

has taken steps to re-roof dilapidated line rooms as an interim measure. Ministry has allocated 

Rs. 40 Mn to re-roof 1200 units in year 2018. Accordingly, the Ministry has spent Rs. 39 Mn. 

in 2018, to re- roof 880 line rooms carry over from 2017 & other 15 line rooms, showing  98% 

financial progress.  

 

6.2.1.2 Provision of safe drinking water  

Although many water springs originate from Hill Country where plantation settlements are 

located, plantation community has a limited access to safe drinking water. Since the water 

supplies are unprotected, plantation community is vulnerable to water borne diseases such as 

diarrhea. Thus, most of the water supply projects are implemented aiming the vulnerable 

community.  As per the targets of the National Plan of Action (2016 ï 2020), it is scheduled to 

be completed 400 water projects by end of year 2020. Hence much attention has been given in 

following areas.  

 

- Identification of new water springs. 

- Demarcate sensitive forest areas to protect water springs/sources. 
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- Construction of rest rooms and latrines to prevent excretory activities in open areas. 

- Introducing water supply & water filtration methods 

- Conservation water sources.  

- Introduce available beneficiary contribution systems. (This is being implemented at 

present). 

 

Rs. 30 Million has been allocated under this project to complete 50 water supply projects in 

year 2018. Accordingly, 16 out of the 27 projects, which have been continued from year 2017 

were completed and 11 more projects are being implemented. Approval has been given to 

commence 24 new water supply projects in 2018 & completed 2 projects. At the end of the 

year Rs. 20 Mn. has been spent, achieving 67% financial progress. 

 

6.2.1.3. Provision of sanitation facilities 

According to the survey results, improved sanitation facilities are not available for more than 

45% of the plantation community.  As per the targets of the National Plan of Action (2016 ï 

2020), it is expected to complete 10,000 new latrines in the plantations by 2020. 

 

In year 2018, Rs. 24 Mn. has been allocated to construct 100 new latrines & 293 carry over 

units. Out of carry overs, construction works have been completed in 209 latrines & remaining 

84 latrines sheduled to be completed in 1st quarter 2019. Over all financial progress of this 

project as at the end of 2018 is Rs. 23 Mn. 

 

6.2.1.4  Construction / Renovation of Child Development Centers  

From the very first that the plantations set up in Sri Lanka, protection of the children between 

2-5 years of the estate workers, has been done through the Crèches & Child Development 

Centers (CDCs). At present, CDCs provide facilities to look after the infants below two years 

of age and facilitate to enhance the social activities, aesthetic skills and the speech ability of the 

3 to 5 years children to ensure the school readiness.At present, Estate Management maintains 

more than 1,544 CDCs in the plantation areas. 

 

Level of the service provides by these CDCs is inadequate due to less space in class rooms, 

shortage of furniture & equipment and lack of maintenance. Accordingly, 62% of the estate 

CDCs was graded as ñAò and ñBò while remaining 38% was graded as ñCò and ñDô which 

represents the minimal facilities. No. of 550 units belongs to the ñCò & ñDô grades have been 

identified to upgrade immediately. 
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It is scheduled to be upgraded 100 CDCs by 2020 utilizing the government funds.  Selected No. 

of 28 CDCs was upgraded by the end of 2017 spending Rs. 22 Mn.  

Rs. 10 Million has been allocated in 2018, for the development of 07 new CDCs and 19 carry 

overs. The construction works of 11 carry overs and 02 CDCs, out of 5 which was commenced 

in year 2018, have been completed at the end of year 2018. Financial progress for the year was 

Rs. 9 Mn. 

 

In addition, US$ 10 Mn. has also been allocated under the World Bank assisted Early 

Childhood Development Project for the development of early childhood & selected CDCs in 

plantation areas, during the period of 2015 ï 2020. 

 

6.2.1.5   Development of estate hospitals and access roads 

The poor transportation network in the estate areas is one of the major barriers for the 

community, to reach the benefits of the National Health System. Hence, the 5 year National 

Plan of the Action has identified óupgrading hospital roads in the plantationsô as one of its 

priority activities. Further, the acess roads for estate housing which are in dilapidated condition 

are also carried out by this Ministry.  

 

Paying special attention to the estate hospitals roads which are not in proper condition, Rs. 200 

Mn. has been allocated in year 2018 for the development of 25 km length or at least 20 hospital 

roads as well as 150 estate acess roads. Approval has been granted by the Ministry for the 

development of 275 estate access roads. Of which 88 roads have been completed by the end of 

year 2018 & development of 07 out of 12 carry over estate roads, has also been completed.The 

Ministry has spent Rs. 147 Million & overall financial progress is 74% at the end of the year 

2018.  

 

6.2.1.6   Development of infrastructure facilities for new houses 

In addition to the Rs. 1 Mn. cost estimate  of a house, Rs. 200,000.00 cost per house has 

also been allocated by the Ministry for the development of infrastructure facilities of houses 

constructed under the new village concept . 

Accordingly, this Ministry has allocated an additional amount of Rs. 70 Million in year 

2018 & expected to develop infrastructure facilities required for 150  housing projects such 

as electricity, water and access roads as well as for the projects to minimize disasters.  

Indicating financial progress of Rs. 69 Million, 47 water projects, 41 access roads and 7 
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electricity projects for new houses have been completed by the end of the year 2018. The 

overall financial progress of the same is 99%.   

 6.2.1.7     Common Facility Improvement  

The aim of this programme is to uplift the living condition of the plantation community by 

providing access roads, steps, drainage systems, retaining walls and facilities required to 

develop specially religious and cultural activities, sports skills of the community and the 

provision of equipment required for Welfare Societies etc. 

 

For this purpose, Rs. 126 Million has been allocated in year 2018. The amount spent is Rs. 

64 Million and financial progress is 51%.  Since the year 2015, this Ministry has 

implemented 1,182 such projects for the welfare of the plantation community spending Rs. 

450 Million.   
 

 

6.2.2 Projects Implemented under the Lagging Area 

Development  in year 2018 (progress as at 31.12.2018) 

Type of the project Implemen

ting 

agency 

Alloc

ation 

Rs.

Mn. 

Target for 

year 2018 

Number 

implemented 

as at 

31.12.2018 

Expenditu

re as at 

31.12.2018 

Rs.Mn. 

Physical 

progress 

P.H.

D.T. 

D.S./

P.S. 

Work 

completed 

In 

progress 

Re-roofing ã - 40 1200 895 39 895 - 

Water supply ã ã 30 50 51 20 18 33 

Construction of  

Latrines 
ã ã 24 

100 new and 

293 continued 
293 23 209 84 

Improvement of 

Child Development 

Centres 
ã ã 10 

07 new and  19 

continued 
24 09 13 11 

Developing estate 

hospital roads ã - 

200 

No.of 20 estate 

hospital roads 

or  length of 25 

Km  

12 

 
147 

7 5 

Developing access 

roads ã ã 150 275 88 187 

Development of 

infrastructure 

facilities for new 

houses 

ã - 70 150 new houses 95 69 95 - 

Development of play 

grounds/ religious/ 

cultural  centers and 

other common 

utilities 

ã ã 126 150 150 64 57 93 

Total 500  1,780 371 1,367 413 
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6.3   Livelihood Development 

With the current trend, Plantation Sector is challenged in several ways. Less wages and the 

unwillingness of the youth to engage in traditional works as it is, are some main reasons for 

this. As a result, plantation youth migrate from the estate without having any skills or 

training for bleak future.  

 

To avoid such situations, 5 year National Plan of Action has paid an attention to make 

ready the plantation youth for employment outside the estates, retain in plantations creating 

better working environment and generating additional income opportunities. Accordingly, 

many development activities for the community empowerment (women & youth) such as 

skill development & vocational education, awareness, training and technical guidance, 

facility improvement and poverty alleviation are being carried out by the Ministry under 

this programme 

 

The Ministry has allocated Rs. 100 Million for the year 2018 for implementation of this 

programme & expenditure is Rs. 51 Million at the end of the year. 

 

6.3.1 Progress of Livelihood Development Programmes 

Implemented in year 2018  
 

6.3.1.1. Community Awareness 

The Ministry has spent Rs.12 Mn from year 2015 to 2017, giving priority to the national 

programmes declared by His Excellency the President such as improvement of health and 

nutrition, drug prevention, environmental & water source conservation and prevention of 

Kidney disease etc. Targeting to improve the health & nutritional status and also the 

attitudes of the plantation community, Rs 15 Mn. has been allocated for year 2018 to 

implement 1000 awareness programmes.  Rs. 5.5 Mn. has been spent to conduct 553 

programmes by the end of 2018.  

 

6.3.1.2.    Poverty Alleviation Programme 

Parallel to the first goal of the sustainable development programme of the United Nation of 

ñAlleviation of Povertyò, year 2017 has been declared as the ñyear of poverty alleviationò, 

by his Excellency the President of Sri Lanka aiming to build up the country that enriched 

with the nation of independent and economically powerful by year 2030.  
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The Ministry has allocated Rs. 10 Million in year 2018 for the implementation of 250 

various projects including small scale home gardening, home gardening at CDCs, inland 

fisheries  and barren land cultivation as well as youth and women empowerment  

programmes  with the objective of increasing the self- employment opportunities and 

improving food security and nutrition status of the plantation community which depicts the 

highest poverty levels. Under this category, 101 projects have been implemented and the 

financial progress is Rs. 2.5 Million.  

 

6.3.1.3.  Supplementary Food Programme for the Plantation 

Children  

 
As per the directives of the Presidential Secretariat via the Multi Sector Action Plan for the 

Nutrition (2017 ï 2020) formulated by the National Nutrition Secretariat, a supplementary 

food programme has been initiated by this Ministry, to enhance the nutritional status of the 

plantation children between ages 3 -5 years who accounts for the highest malnutrition status 

of the country.  

 

The high protein food supplement bar named ñ Tikiri Shakthiò programme is being 

implemented through the plantation CDCs belongs to the 7 regional offices of the PHDT 

targeting number of  40,000 plantation children. This programme is being implemented by 

the PHDT with the guidance of the Child Development Officers and Midwives in the 

relevant areas.   

 

In 2018, the Ministry has allocated Rs. 65 Mn. for implementation of the ñTikiri Shakthiò 

programme & expenditure by end of the year is Rs.43.5 Mn. 

 

6.3.1.4   Preparation of a database for  the plantation community 

 

It has been observed that lack of data & information on every section of the plantation 

sector  has been an obstacle in implementation of development projects in plantation areas. 

Though, various development programmes have been implemented by various Ministries in 

the plantation sector, due to lack of information on the benefits of the said programmes and 

the basic information on plantation community has not been updated, a timely intervention 

has been arisen for developing a database for the plantation community. 
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Considering the importance of timely intervention on the above, this Ministry which has 

been established for the socio - economic development of the plantation community, has 

initiated database preparation, obtaining technical assistance from the Information and 

Communication Technology Agency of Sri Lanka (ICTA) for software development. Using 

field experience, the questionnaire has been preparied by the Ministry to collect the 

relelvant data & information. Due to the situation prevailed in plantation areas, questionaire 

survey has not been completed as expected by end of the year 2018. 

 

6.3.2 Financial and physical progress of the livelihood 

development programmes implemented in year 2018 (as at 

31.12.2018) 

 
 

Type of the 

project 

Implementing 

agency 
Allocation 

Rs.Mn. 

Target 2018 Number of 

programmes 

implemented 

as at 

31.12.2018 

Expenditure 

as at 

31.12.2018 

Rs.Mn. 

Physical 

progress 
 

P.H.D.T. 

 

D.S./P.S. 

Community  

Awareness  

 

ã ã 15 

1000 

programmes 553 5.5 
553 

(55 %) 

Poverty 

alleviation 

programme 

ã ã 10 

250 

programmes 101 2.5 
101 

(40%) 

Supplementary 

food 

programme for 

children in the 

plantation 

sector  

ã - 65 

For a period 

of 06 

months for 

40,000 

children 

Provided a 

period of 04 

months 

targeting 

40,000 

children 

43.4 

Implemente

d 04 months 

(100%) 

Preparation of 

a database on 

plantation 

community 

Information 

and 

Communicatio

n Technology 

Agency 

(ICTA)  

Pricewater 

coop &  

Planning 

Division 

10 

Complete 

software 

developmen

t of the 

database Completed 

initial 

activites of 

the  software 

development 

0.10 (35 %) 

Total  100   51.5  
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7.  Achieving the Sustainable Development 

Goals  (Progress as at 31.12.2018) 
 

 

Programme 

 

Sustainable Development Goals 

 

 

Allocation 

(Rs. Mn.) 

 

Expenditure 

(Rs. Mn.) 

 

1. Housing 

for Hill 

Country 

New 

Village 

1.4 

 

 

 

 

1.5.1  

 

 

 

 

11.1  

 

 

By 2030, ensure that all men and women, in 

particular the poor and the vulnerable have equal 

rights to economic resources, as well as access to 

basic services, ownership and control over land 

and other forms of property.  

By 2030, build the resilience of the poor and 

those in vulnerable situations and reduce their 

exposure to and vulnerability to climate- related 

extreme events and other socio economic and 

environmental shocks and disasters. 

By 2030, ensure access for all to adequate, safe 

and affordable housing and basic services and 

upgrade slums. 

 

 

 

 

2,090 

(11+17) 

 

587 

(13) 

 

 

 

 

 

1,240 

(11+17) 

 

932 

(13) 

 

 

 

2. Lagging 

Area Socio 

-  

Economic 

Developme

nt 

4.2 

 

 

 

6.1 

 

6.2 

 

 

 

11.2 

 

7.1.1 

By 2030, ensure that all girls and boys have 

access to quality early childhood development, 

care and pre-primary education so that they are 

ready for primary education 

By 2030, achieve universal and equitable access 

to safe and affordable drinking water for all. 

By 2030, achieve access to adequate and 

equitable sanitation and hygiene for all, paying 

special attention to the needs of women and girls 

and those in vulnerable situations. 

By 2030, provide access to safe affordable and 

sustainable transport system for all. 

Ensure the access to electricity 

 

500 

 

370 
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3. Livelihood 

developme

nt 

 

 

1.2 

 

 

2.2 

 

 

4.3 

 

 

 

4.5 

 

 

8.6  

 

 

By 2030, reduce at least by half the proportion 

living in poverty in all its dimensions, according 

to national definitions 

By 2030, end all forms of malnutrition and 

achieving the targets by 2025 on stunting, and 

wasting in children under 5 years of age. 

By 2030, ensure equal access for all women and 

men to affordable and quality technical, 

vocational and tertiary education including 

university. 

By2030, eliminate gender disparities in 

education and acquire equal access to all levels 

of education and vocational training for all. 

By 2020, substantially reduce the proportion of 

youth not in employment and, education or 

training. 

 

115 

(17) 

 

 

 

 

 

 

 

94 

(13) 

 

 

53 

(17) 

 

 

 

 

 

 

 

- 

(13) 

  Total 3,386 2,595 

 

 

8. Noteworthy Achievements of the Ministry in 

year 2018 

 
8.1 Enter into an agreement with the Gov. of India   

for construction of 10,000 housing units  

 

As agreed by the Hon. Narendra Modhi, Prime Minister of India during his visit in May 

2017 to Sri Lanka,  to provide grant assistance to construct 10,000 housing units to the 

plantation Community, entered into an agreement on 12th December 2018 for the same. 

 

8.2 Passing an 'Act' to establish óNew Vil lages 

Development Authorityò 
 

With intention of implementing ñNew village conceptò of the Ministry, steps have been 

taken to establish óNew Villages Development Authorityôon 25.06.2018 under 

Parliamentary Act No. 32 of 2018, to accelerate the development projects in plantation 

areas. 
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9. Institutions come under the purview of the 

Ministry  

 
9.1 New Villages  Development Authority for 

Plantation Region 
 

óNew Villages Development Authorityô was established on 25th of June 2018 under 

Parliamentary Act No. 32 of 2018, to implement ñNew village conceptò & accelerate the 

development projects in plantation areas. 
 

 

9.1.1 Objectives of the Authority  

1. Ensure inclusion of the plantation community in the designated areas into the social 

mainstream by socio, economic, cultural and infrastructure development in the 

plantation region. 

2. Empower the plantation community in the designated areas socially and economically 

in order to enable them to contribute to the national development process. 

 

9.1.2.  Functions of the Authority  

1. Implement plans, programmes and projects of the Government for the development of new 

villages in plantation region. 

2. Co-ordinate with other national, provincial and district level implementing agencies in the 

plantation region in working towards the achievement of the objects of the Authority. 

3. Ensure participation of community based organizations in the plantation region in the 

formulation and implementation of plans, programmes and projects of the Government for 

the development of new villages. 

4. Facilitate the issuance of the title deeds for the legal occupants of the houses in the Estates 

within the plantation region to grant them ownership of such houses. 

5. Provide assistance to the youth in the estate sector in the plantation region to enter the 

tertiary and higher educational institutions for their educational development. 
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6. Work with Provincial Council Ministries and other regional level offices of the 

Government Ministries to facilitate the provision of essential services to the communities 

in the plantation region.  

7. Promote alternative livelihood opportunities and provide necessary guidance and inputs in 

respect thereof to the Estate communities in the plantation region. 

8. Empower the different community groups in the estate sector including women, children, 

elders and differently abled people to uplift their livelihood. 

9. Ensure that descendants of legal occupants of the houses in Estate areprovided with all 

facilities that are enjoyed by such legal occupants in Estates in the plantation region. 

10. Strengthen conservation measurs at all levels,both preventive and remedial, aimed at 

minimizing physical degeneration of land and water resources and eliminating 

environmental pollution in the plantation region. 

11. Identify hazardous sites, in consulation with the National Building Research Organization 

and the National Disaster Management Centre,in the designated areas and convert them 

into alternative productive use,  thereby protectingthem from illeagle occupation for 

residential purposes.  

12. Promote the provision of adequate social services and adequate sustainable infrastructure 

facilities in the plantation region. 

 

9.1. 3 Administration  of the Authority  

The affairs of the óNew Villages Development Authority for the plantation regions hall be 

administrated by seven ex-officio members. 

1. an officer of the Ministry of the Minister assigned the subject of Hill Country New 

villages, Infarstructre and Community Development and nominated by the Secretary to 

such Ministry. 

 

2. an officer of the Ministry of Minister assigned the subject of finance and nominated by 

the Secretary to such Ministry. 

 

3. an officer of the Ministry of Minister assigned the subject of Plantation Industries and 

nominated by the Secretary to such Ministry. 
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4. an officer of the Ministry of Minister assigned the subject of Public Enterprise 

Development and nominated by the Secretary to such Ministry. 
 

5. an officer of the Ministry of Minister assigned the subject of Provincial councils and 

Local Government and nominated by the Secretary to such Ministry. 
 

6. an officer of the Ministry of Minister assigned the subject of Housing and Construction 

and nominated by the Secretary to such Ministry. 
 

7. an officer of the Ministry of Minister assigned the subject of Land and nominated by  

the Secretary to such Ministry. 

 

In addition, six members shall be appointed by the Minister from among persons possessing 

expertise in the fields of infrastructure development, community development , finance and 

provincial administration. One of these members shall be appointed from the Plantation 

Association of Ceylon to represent the plantation companies. Chairman and Vice - Chairman of 

the Authority shall be appointed by the Minister from among the appointed members. 

Director General who shall be the Chief Executive Officer of the Authority, will be appointed 

by the Minister on the recommendation of the Board. The Director General shall be charged 

with the administration of the affairs of the Authority including the administration and control 

of the staff, executuion of all the decisions of the Board, carry out all such functions as may be 

assigned to him by the Board ans function as the Secretary to the Board and also as the Chief 

Accounting Officer of the Authority.  

 

9.1.4   Financial Activities of the Authority  

The Authority shall have its own fund and financial year will  be the calendar year. The 

Authority shall prepare the accounts in accordance with the Sri Lanka Accounting 

Standardsadopted by the Institute of Chartered Accountants of Sri Lanka  under the Sri Lanka 

Accounting  and Auditing Standards Act No. 15 of 1995. The provision of Article 154 of the 

Constitution relating to the audit of accounts of public corporations shall apply to the audit of 

the accounts of the Authority.  

The Authority shall, within six months of the end of each financial year, submit to the Minister 

an annual report of the activities carried out by the Authority during that financial year together 

with the copies of audited accounts of the Authority  along with the Auditor Generalôs report 

and the a report of proposed activites for the year immediately following the year. The Minister 

shall lay copies of the report and documents before Parliament within six months from the date 

of receipt of such report.  
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9.2 Plantation Human Development Trust  

9.2.1 Background 

The Plantation Human Development Trust (PHDT) is a company, was first established on 18th 

September 1992 as the òPlantation Housing & Social Welfare Trust (PHSWT)ò and 

incorporated under the Companies Act No 17th of 1982 to improve the livelihood of the 

plantation community. 

 

As per a policy  taken by the government in 1992, estates under the JEDB and SLSPC  were 

privatised by vesting their management under the 23 Regional Plantation Companies. Within a 

shorter period after privatization, the social divisions of the JEDB and SLSPC were integrated 

as PHSWT,  to improve the health, social welfare and livelihood activites of the plantation 

community. 

 

In 25th October 2002, this organization was re-named as the Plantation Human Development 

Trust (PHDT) and currently this Trust has been re-registered under the Companies Act No 07 

of 2007.  

 

In order to achieve the above,  the PHDT implements the following activites: 

¶ Instead of line rooms, provide individual houses with ownership to the suitable people,  

¶ Repaire and re-roof existing line rooms 

¶ Improve water supply and sanitation facilities 

¶ Establish Child Development Centers and introduce qualified Child Development 

Officers (CDOs)  

¶ Implement community development activities ( roads, buildings and religious centres 

etc.) 

¶ Provide health facilities and social development activities 

¶ Extend Marketing development initiatives 

¶ Facilitating for livelihood development 

 

9.2.2. Organizational Structure and related Institutions 

Plantation Human Development Trust (PHDT) is functioning under the purview of the Ministry 

of Hill Country New Villages, Infrastructure and Community Development. It is a Tripartite 

Organization consisting of the Government of Sri Lanka, Regional Plantation Companies and 

Plantation Trade Unions and facilitates to implement social development programmes to 
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enhance the quality of life of the one million plantation community in the estates managed by 

the Regional Plantation Companies. 

The PHDT is involved in implementing infrastructure and social development projects in 

collaboration with the relevant line Ministries, Trade Unions, Regional Plantation Companies, 

International and Local Non-Governmental Organizations and private sector organizations 

which contribute to improve living condition of the plantation community.  

The PHDT functions under a Board of Directors and a Chairman appointed by the Hon. 

Minister which comprises representatives of the Government of Sri Lanka, Regional Plantation 

Companies and Trade Unions. The Main Office is strengthened by seven Regional Offices 

located in the Plantation areas of Galle, Rathnapura, Badulla, Kegalle, Kandy, Hatton and 

Nuwaraeliya. Regional Director is the head of the Regional Office and supported by financial, 

technical and management staff. 

 

9.2.3.  Regional setup of the PHDT 
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9.2.4.   Related institutions ïEstate Worker Housing 

Cooperative Society 

Estate Worker Housing Cooperative Societies (EWHCSs) were established in collaboration 

with the Department of Cooperative Development in 1993. Those societies were formed 

initially for the implementation of housing projects and currently operate in 435 estates under 

RPCs and State Entities. 

 

Most of the EWHCSs has emerged as a leading Community Based Organizations of the 

country &  many units, who receive strong support from the RPCs have improved their 

rankings in recent years based on the criteria determined by the PHDT and monitored by their 

Regional Offices. 

 

EWHCS play a significant role in implementation of the ñOwner Drivenò Housing Project and 

ñGreen Gold ñ Housing Projects. As well, these societies generate their own funds through 

their own banks named as ñ Vathu sevaka Nivasa Samupakara Samithiya (Vanisa) bankò and 

provide loans.  

 

In addition to providing loans, this Cooperative Societies assist to create employment 

opportunities. Eg: It facilitates the plantation community towards service provider with easy 

access to commence enterprises such as retail shops, welfare shops, communication centres, 

saloons etc in estate areas.  

 

The PHDT has also entered into partnerships with multinational and other leading private 

sector organizations to provide easy access to products and services to the estate residents with 

the appointment of EWHCS as sub dealers, to improve their quality of life and also their health, 

nutrition, sanitation and hygiene etc.  

 

9.2.5  Programmes/ projects implemented by the Plantation 

Human Development Trust through the Ministry  allocation  

 

Infrastructure development has become the most important requirement of the social and 

economic development of the plantation community those plays a significant role in the 

economy of the country. The Ministry of Hill Country New Villages, Infrastructure and 

Community Development has taken the leadership to fulfill this requirement and the PHDT act 

as the main implementing partner. In year 2018, the Ministry has allocated funds to the PHDT 
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to construct 1,566 new housing units & 2,567 carry over units targeting the plantation 

community & paid 6% Management fee for this purpose.  

 

The PHDT plays a major role in implementing projects for socio ïeconomic development of 

the lagging areas. In addition, ñTikiri Shakthiò nutrition supplement programme, which has 

been introduced by the Ministry  with a view to minimize child malnutrition, is also 

implemented with the supervision of the PHDT through Child Development Centers. 

 

Further, Plantation Human Development Trust makes  a considerable contribution in the 

execution of special projects implemented under the Ministry funds such as poverty alleviation,  

improvement of health and nutrition, prevention of kidney diseases, drug prevention, 

environmental conservation and water sources conservation. For implementation of these 

project, 4% Managemennt fee is provided by the Ministry to the Plantation Human 

Development Trust. 

 

9.2.6 Programmes/ Projects implemented by Plantation 

Human Development Trust through the allocations given 

by other Ministries 

9.2.6.1  Early Childhood Development Project  

 

Under the World Bank assistance, the Ministry has commenced a Five-year project on Early 

Childhood Development in collaboration with the Ministry of Women and Child Affairs. Its 

total investment is US $ 10 Million. Under this project, it is expected to improve qualitative as 

well as quantitative aspects of child development activities of 3-5 years children in the 

plantation areas. The project will be ended in 2020. Accordingly,  the development activities of 

this project are being  implemented under two categories. 

1. Facility Improvement  

2. Human Resource Development  

Under this project, targeted number of new CDCs to be constructed is 140 with  buildings, 

playgrounds & equipment, CDCs to be upgraded is 175, Construction of new play areas with 

equipment is 175 and renovation of existing play areas with equipment is 210.   

During 2016 and 2018, initial steps have been taken to construct 84 new Child Development 

Centres and upgrade 105 existing Centres. In addition, work has been commenced for 

establishing of 105 new play areas and upgrading of 84 existing play areas.  
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9.2.6.1.1. Physical progress of the facility improvement programmes 

implemented in year 2018 

 

 

 

Regional 

Office 

Construction of 

new Child 

Development 

Centers 

Renovation of 

Child 

Development 

Centers 

Construction of 

new play areas  

 

Development of 

play areas 

Compl

eted  

In 

progress 

Comple

ted  

In 

progress 

Compl

eted  

In 

progress 

Compl

eted  

In 

progress 

Carry overs in year 2018 

Galle - - 5 - 5 - 6 - 

Badulla 2 - 5  5 - 6 - 

Hatton 1 5 5 - 5 - 6 - 

Kandy - 2 4 1 5 - 6 - 

Kegalle - 4 5 - 5 - 6 - 

Nuwara 

Eliya  

- - 5 - 5 - 6 - 

Rathnapu

ra  

- 3       5 - 5 - 6 - 

    -     

Total 03 14 34 01 35 - 42 - 

 
New projects in year 2018 

Galle - - 5 4 5 - 6 - 

Badulla - - 3 - 5 - 6 - 

Hatton - - 3 - 6 - 6 - 

Kandy - - 2 1 3 2 5 - 

Kegalle - - 3 - 5 - 6 - 

Nuwara 

Eliya  

- - 3 - 4 - 7 - 

Rathnapu

ra  

- - 3 7 5 - 5 - 

         

Total - - 22 12 33 02 41 - 

 
The training required for the teachers / Child Development officers  of the CDCs are provided 

under the Human Resourse Development category. Accordingly, diploma training and 

knowledge  updating programmes are carried out for Child Development Officers  & conduct 

awareness programmes for parents. 
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9.2.6.1.2    Physical progress of the programmes implemented under  

Human Resource Development from 2016 ï 2018  

 

Activities  

Number of activities 

targeted 

Number of activities 

carried out  

Diploma training programmes for 

Child Development Officers  

9 

 
9 

Awareness programmes for  parents 770 692 

Knowledge updating activities of the 

officers 
10 8 

In year 2018, three modules of the Diploma training programme were conducted for Child 

Development Officers and 97 officers were participated for the same. Further, with the 

participation of 334 officers, 08 knowledge updating activities were  carried out and 272 

activities of parental awareness have also been completed. 

 

9.2.6.1.3 Physical progress of the parental awareness programmes carried 

out in year 2018 

 

Regional Office 

Number of activities 

targeted 

Number of activities 

carried out  

Galle 50 47 

Badulla 50 40 

Hatton 50 48 

Kandy 50 26 

Kegalle 50 26 

Nuwera Eliya  50 35 

Rathnapura  50 50 

   

Total 350 272 

  

9.2.6.2    Water Supply and Sanitation Improvement Project  

With the World Bank assistance, steps have been taken by the Ministry of City Planning and 

Water Supply  through the PHDT, to commence 130 number of water supply projects targeting 

15,800 households and to construct latrines targeting 7,300 households in selected areas of 

Nuwaraeliya and Hatton. The total estimated cost of the project is US $ 14 million and will be 

ended in 2020.  

This project is implemented in two phases. Under 1st & 2nd phases, 12 & 8 number of projects 

are implemented respectively. First phase of the water supply projects, is being implemented 

under 07 estates in Nuwaraeliya and Hatton PHDT region & expected to provide safe drinking 

water for 4,255 house holds by the end of year 2018.     
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9.2.6.2.1   Number of housing units for which drinking water facilities to be 

provided by year 2018 

Plantation region Estate Number of households 

targeted 

Nuwara Eliya  

Glaso 767 

Dansinan  1,105 

Edinburgh  497 

Bogawana  709 

Hatton 

Strathedon 247 

Hope 721 

Moka 209 

   

 Total 4,255 

 

The provision of sanitation facilities is also implemented in 2 phases. First phase is being 

implemented in selected six estates in Nuwaraeliya & Hatton PHDT Regions covering 1,867 

number of households.  

 

9.2.6.2.2.    Progress of Latrine projects implemented by year 2018  

Plantation 

Region 

Estate  Number of projects 

Targeted 

Number of projects 

completed  

Nuwara 

Eliya  

Glaso/ Radella 469 296 

Dansinan  571 344 

Edinburgh  216 05 

Bogawana  269 206 

Hatton 
Strathedon  50 12 

Hope 292 155 

 Total 1,867 1,018 
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9.3 Prajashakthi Monitoring Unit  

ñSaumya  Moorthi Thondaman Memorial Foundation (STMF) ò was established in year 2005 

as per the provisions of Parliament Act No. 19 of 2005. Pool Bank Vocational Training Centre, 

Hatton, Cultural Centre - Ramboda, Norwood Sports Complex and 44 Prajashakthi Centers 

which were functioned under the STMF,  have been vested with under the direct supervision of 

the Ministry with the approval of the Cabinet of Ministers by the Cabinet Memorandum dated 

02.07.2016. For the convenience of administration, it was taken under the Development 

Division of the Ministry & named asñPrajashakthi Monitoring Unit (PMU)ò. 

Since then, the above institutions were functioned under the supervision of various Ministries 

as follows: 

¶ Ministry of Plantation Infrastructure Development ( Year 2005) 

¶ Ministry of Youth Affairs and Social Economic Development (Year 2006 ï 2009) 

¶ Ministry of Livestock and Rural Community Development  (Year 2010 ï 2014) 

¶ Ministry Social Economic, Welfare and Livestock Development  (from January 2015 to 

August 2015) 

¶ Ministry of Hill Country New Villages, Infrastructure and Community Development            

( from September 2015 to date) 

Rs. 120 Million has been allocated  in year 2018 for  capital and operational activites of the 

PMU &  overall financial progress as at 31.12.2018 is 84%.   

9.3.1    Poolbank Vocational Training Centre, Hatton   

(PVTC) 

The management of the PVTC  was handed over by the Vocational Training Authority to the 

Thondaman Foundation in March 2007 and later, in 2016 vested to the direct supervision of the 

Ministry.  

 

Service of the 7 expert instructors has been received to the institute under the grant assistant of 

India and their contract period was over by September 2017. At present, all vocational training 

courses are being conducted under the guidence of the local trainee instructors.   

 

The Govt. of India has agreed to provide grant  assistance of Rs.199 Million to upgrade the  

Poolbank Vocational Training Centre. Under this, infrastructure facilities of the PVTC will be 

upgraded such as renovation of the existing buildings, purchasing of equipment & vehicles, 
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tools & machineries and new buildings  will be constructed such as IT lab, Auditorium & class 

rooms etc. For the year 2018, Rs. 94 Mn. Indian grant assistance & Rs. 15 Mn. local financing 

have been allocated for this purpose. 

 

9.3.1.1.   Vocational Training Courses  

Capacity is available in the PVTC, to train 400 students per annum and the Governement 

provides all the expenses for food and accommodation of the participants.  At present, 12 

training courses are being conducted by the PVTC.  Annually, students are recruited under two 

categories & financial requirement for conducting  the training courses is fulfilled by the 

Ministry. Courses conducted are as follows;   

 

1. Motor Mechanic  

2. Electrician 

3. Technician  

4. Radio and Television  Repairing 

5. Aluminium Fabricating 

6. Domestic Electrician 

7. Hotel Management 

8. Information and Communication Technology 

9. Motor Cycle Mechanic 

10. Welding 

11. Tailoring 

12. Carpentry 

  

English education is also given to the students  who have registered in the PVTC to improve 

their knowledge on english to follow the above courses & a test  is conducted at the end of each 

course.   

Out of the 182 students who have been registered  for the 1st phase of the training courses in 

year 2018, 74 students have passed the exams. Out of the registered students in  year 2017, 123 

students sat for the final assessment examination in 2018 & 109 have passed. Further, four 

students who have failed in year 2017 examination, have passed the examination in year 2018. 

Since 2007, total number of students who have been trained in Poolbank Vocational Training 

Centre is 3,828.  
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9.3.1.2 Details of Students enrolment at PVTC under different 

courses in year 2018  

 

 

 

 

 

 

 

 

 

 

No Courses 
Registered  

 

Trained  

Sat for 

training 

assessment  

Passed  

M F T M F T M F T M F T 

1.  Motor mechanic 15 - 15 13 0 13 - - - - - - 

2.  Electrician  12 - 12 10 0 10 - - - - - - 

3.  Technician  8 - 8 7 0 7 - - - - - - 

4.  
Radio and Television  

Repairing 1 1 2 0 1 1 - 1 1 - 1 1 

5.  Aluminium Fabricating 21 - 21 16 0 16 3 0 3 3 0 3 

6.  
Domestic Electrician  

5 6 11 3 3 6 3 3 6 3 3 6 

7.  Hotel Management  23 5 28 18 4 22 - - - - - - 

8.  

Information and 

Communication 

Technology 
12 15 27 10 14 24 - - - - - - 

9.  
Motor Cycle Mechanic  

32 - 32 24 0 24 24 - 24 24 - 24 

10.  
Tailoring 

- 45 45 0 42 42 - 42 42 - 23 23 

11.  
Welding  

15 - 15 11 0 11 11 - 11 11 - 11 

12.  Carpentry 12 - 12 6 0 6 6 - 6 6 - 6 

Total 156 72 228 118 64 182 47 46 93 47 27 74 

M = Male/ F= Female/ T = Total 
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9.3.1.3 Particulars of the students, who were registered in year 

2017 and sat for the assessment in year 2018  

No Course 

Number of students, who 

sat for the exams 

T
o

ta
l 
 

No. of Students 

completed the 

assessments 

T
o

ta
l 
 

January-June  
July- 

December 

January-

June 

July- 

December 

M F M F T 
 

M

 

́ ̪

F F M T 

1.  Motor Mechanic 15 - - - 15 15 -- - - 15 

2.  Electrician  14 - - - 14 14 - - - 14 

3.  Technician  10 - - - 10 10 - - - 10 

4.  Radio and 

Television  

Repairing 
03 01  - 04 03 01 - - 04 

5.  Aluminium 

Fabricating 
- - 12 - 12 - - 12 - 12 

6.  Domestic Electrician  
- - 06 - 06 - - 06 - 06 

7.  Hotel Management  - - 09 03 12 - - 09 03 12 

8.  Information and 

Communication 

Technology 
- - 02 06 08 - - 02 06 08 

9.  Motor Cycle 

Mechanic  
- - 15 - 15 - - 15 - 15 

10.  Tailoring - - - 20 20 - -  06 06 

11.  Welding  - - 05 - 05 - - 05 - 05 

12.  Carpentry - - 02 - 02 - - 02 - 02 

Total 42 01 51 29 
12

3 
42 01 51 15 109 

 

9.3.1.4 Particulars of the students, who were trained in year 2017 

and sat for the reassessment in year 2018  

Seri

al 

No: 

Course 

Number of students, 

who sat for the exam 
Passed 

M F T M F T 

1.  Aluminium Fabricating            02 - 02 02 - 02 

2.  Tailoring 02 - 02 02 - 02 

Total 04 - 04 04 - 04 
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9.3.1.5   Other Activities 

¶ Arrangements have been made by this institution to conduct Tamil medium classes for 

students who follow Engineering Technology at G.C.E (A/L). For which students come 

from various places i.e Badulla, Matale, Kotagala, Norwood and Pussellwa to attend 

these classes and get benefitted.  

 

¶ In addition to the lectures organize by the Ministry and PVTC at the Auditorium, 

various other institutions are also conduct lectures at the Auditorium. With the 

construction of new Auditorium more facilities will be available for conducting lectures 

& Initial work of the Auditorium is in progress.  

 

¶ Conduct special programmes for International Childrenôs Day, Teachersô Day and 

programmes related to religious and cultural festivals. 

9.3.2. Cultural Center - Ramboda 

This center was established with the objective of improving cultural aspirations and practices of 

the underprivileged community. Since 2012, classes are being conducted in Carnatic Music, 

Veena, Mirudangam and Violin under the guidance of a full time teacher. These programmes 

have not been able to continue due to the financial constrains faced by the  Institution. 

Additional income is generated by facilitating for the cultural events and other functions. 

 

9.3.3 Sports Complex - Norwood  

The sports complex was handed over to the Thondaman Foundation in 2005.  The play ground 

has been developed and constructed by the Football Federation at a cost of Rs. 25 million in 

2011. After vesting this complex to the Ministry in 2016, additional improvements have been 

done under the Ministry allocation. Government institutions and schools in the vicinity utilized 

this complex for the various sports events. 

A Gym has been established for the physical and mental development of the youths, who are 

benefited by this sports complex and indoor stadium for table tennis, badminton, netball and 

volleyball and outdoor stadium for games such as cricket are functioning at optimum level.  
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 9.3.4 Prajashakthi Development Project (E-KIOSK 

Centers) 
The objective of this project is to enable the groups of people, who are less benefited, to gain a 

comprehensive social and economic development by using information technology at a wider 

extent. Prajashakthi (E- KIOSK) development project, which was commenced in year 2006, is 

implemented through 44 Prajashakthi Centers in Nuwera Eliya, Badulla, Kegalle, Kandy, 

Rathnapura, Matale, Kalutara, Galle, Matara and Moneragala districts.   

Prajashakthi Centers function as centers, which transfer knowledge on information and 

communication technology for the students from grade 1 up to higher education level and 

school leavers in rural and plantation areas. Further, these centers provide internet facilities free 

of charge for those who require the same for educational purposes, improve their reading 

ability and knowledge by providing library facilities and facilitate personality development 

through poetry, drama and oratory competitions. Further, workshops, lectures are conducted 

under various topics and various cultural programmes are also conducted by these centers.   

9.3.4.1    Locations of Prajashakthi Centres at District level 

 

42 out of 44 E-KIOSK Centers are functioning at present and E-KIOSK Centers located at Dayagama watta in 

Nuwera Eliya district and Divithura in Galle Distrct are not functioning at present.

Distri ct Locations of the Prajashkthi Centres  

Nuwara 

Eliya  

 

1 Wanaraja 

2 Carolina 

3 Brownswick 

4. Tilicoultry 
 
 

3. ˿̪̱̟ˢʡ̖̩ 
4. Ʒʡļʠƾ 

5. Dessford 

6. Glasgow 

7. Watagoda 

8. Dunsinane 

9. Waldemar 

10. Liddesdale 

11. Wedamulla 

12. Hangarapitiya 
 

 

13. Pedro 

14. Kotagala 

15. Dayagama 

Badulla  
1 Poonagala 

2 Hindagala 

3 Ury 

4 Adawatta 

 5. Hopton 
 

6.  Welimada 

7. Roberry 

 

8. Glenanor 

9. Sarniya 

Rathnapura  1. Balangoda 

2. Eheliyagoda 

3. Madambe 

 

4. Hunuwella 
 

5. Hayas 

 

Kandy  
1 Melford 

2 Duckwary 

3 Galaha 

4 Kelebokka 

5 Pathadumbara 

 

6    Westhole 

Kaluthara  1 Millakada 
 

Monaragala   1 Kumarawatta 

Galle  1 Divithura 

Matara  1 Kiruwanaganga 
 

Kegalle  1 Atale 2 Miyanawita 
 

3 Kelani 
 

4 Moralioya 

 Mat ale 1 Elkaduwa 
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9.3.4.2     2018 - Programmes implemented by the Prajashakthi    

Development Project  

 

9.3.4.2.1.  Programmes on empowering school children  

The knowledge on importance of Information and Communication Technology is at a very low 

level in the plantation sector. Hence, the school children were empowered with the knowledge 

on Information and Communication Technology while  providing them with the basic 

knowledge in this regard and directing them to Prajashakthi Development Centers in order to 

make them  aware  to compete with the new job market. Implemented 06 projects under this 

programme with the participation of 897 number of students.  

 

9.3.4.2.2.  Training Programmes on Information Technology  at school level 

The main objective of this programme is to increase the tendency among the school children in 

the plantation sector to learn the  subject of Information Technology and increase the 

percentage of the students who pass the subject at school level. Accordingly, this project is 

implemented for the students from grade 06 to G.C.E. (O/L) in the plantation areas. As a result, 

it is expected that the number of students who join Prajashakthi Development Center to obtain 

knowledge will be increased and  the ability of entering into the job market in the field of 

Information Technology & self - employment in this field will also be created. Accordingly, 27 

projects have been implemented from January 2018 to 31st December 2018 and provided 

knowledge on Information and Communication Technology for 1,317 students from Grade 6 to 

G.C.E. (O/L) .    

 

9.3.4.3    Implementation of Special Programmes 

Various programmes are being implemented through 42 Prajashakthi Centers in the plantation 

areas such as Hatton, Nuwera Eliya, Badulla, Kandy, Kegalle, Rathnapura and Galle 

particularly with the aim of empowering the youth and women who live in those areas. Under 

this programme, workshops and lectures, awareness programmes, self- employment and 

nutrition programmes & various cultural programmes are being implemented.   
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9.3.4.3.1 Special Programmes conducted in year 2018                               

(progress as at 31.12.2018) 

No Project  Objective  

Number of 

programmes 

conducted  

Number of 

beneficiaries  

01 
Conducting awareness 

programmes 

Make the students and parents 

aware on  Information and 

Communication Technology 

for the betterment of the 

students  

06 116 

02 Free medical clinics 
knowledge on diseases and 

health 
08 420 

03 
Knowledge based 

Training programmes  

Make aware the importance of 

mother tongue and make use 

of it. 

03 80 

04 Sports programmes  

Building a strong relationship 

between youth societies /clubs 

and Regional Youth Services 

Councils, improving the sports 

skills of the youth 

25 333 

05 
Self- employment 

programmes  

Increasing household income, 

strengthening financial 

methodologies, introducing 

methods to obtain loans, 

improving the living condition   

 

08 239 

06 
Awareness programmes 

for parents and children  

Strengthening the relationship 

between parents and children, 

make their active participation  

for the education of their 

children  

01 

75 students 

and their 

parents  

07 

Awareness programmes 

for youth, children and 

women  

Improving the leadership 

qualities of the youth, 

enhancing mutual cooperation, 

increasing the participation of 

students and youth in 

Prajashakthi Centers/minimize 

school dropouts 

08 218 

08 
Programme on 

empowering youth 

Empower youth enabling them 

to face  job market and engage 

in a better way on self- 

employment.  

Encourage them to learn the 

subject of Information 

Technology  

04 125 
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09 

Programmes on women 

empowerment and 

awareness  

Celebrating International 

Womenôs Day 
14 333 

10 

Conducting art 

competitions among the 

students of Prajashakthi 

Centers  on the 

importance of water 

conservation  

Celebrating World Water 

Management Day 
02 54 

11 
Suraksha programme 

for parents   

Make the parents aware to 

socialize better children  
01 20 

12 

Establishing women 

societies at estate level  

 

Providing guidance to 

alleviate poverty by making 

the income sustainable & 

strengthen the  participation of 

women  socially, economicaly, 

educational and polit icaly.  

10 379 

13 
Organizing New Year 

Festival 
Improving mutual cooperation  07 292 

14 
International Drug 

Prevention Day  

Make the people aware in 

order to prevent the use of 

drugs and tobacco  

01 66 

15 Vesak Festival 

Commemorating the three 

events of the life of Lord 

Buddha 

01 21 

16  

Awareness programme 

on Regional 

Development 

Discuss the necessary steps to 

be taken by the relevant 

Prajashakthi Center for the 

development of the Welimada 

area  

01 40 

17 

Parental awareness 

Programme on   

Childhood mind   

Make the parents understand 

the feelings of children, 

strengthening the relationship 

between parents and children, 

creating a proper environment 

for the growth of children, 

safety of children and 

motivation  

02 29 

18 

Programme on 

improving knowledge 

on  Grade  05 

scholarship exam 

Increasing the percentage of 

facing examinations and 

passing the same 

12 622 
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19 Happy Family day  

Increasing the awareness on 

social, economic and 

population issues that affect 

the families in plantation 

sector.  

02 85 

20 
Holding a childrenôs 

fair 

Improving the talents of 

children  
02 108 

21 

Minimizing plastic 

usage & environmental 

pollution caused by 

plastic 

Celebrating the World 

Environmental  Day 
01 20 

22 
Ayurvedic medical 

clinics  
Pregnant women awareness 03 96 

23 Home gardening  

Empowering and 

strengthening women by 

increasing the income  

1 37 

24 
Workshop on organic 

home gardening 

Widening the opportunities of 

self employment related to 

agriculture among youth and 

women 

01 95 

25 

Workshop on 

vocational training, self 

- employment and cash 

management 

Encouraging youths to engage 

in self- employment  
01 102 

26 

Workshop on 

prevention of alcohol 

and drugs 

Preventing alcohol and drugs 

usage in the estate sector, 

creating a healthy community   

01 123 

27 
Provision of books for 

schools  

Empowering students, who 

educate under minimum 

facilities  

01 - 

28 
Workshop on 

leadership training  

Promoting leadership qualities 

and cooperation among youth  
01 65 

29 
Programmes on World 

Childrensô Day 

Improving activities and skills 

of children 
04 171 

30 

Awareness programmes 

on prevention of child 

abuses 

Protecting children in 

plantation sector from child 

abuses 

01 45 

 

 

 



 
 

Performance Report ς 2018 ς Ministry of Hill Country New Villages, Infrastructure and Community Development 

56 

 

10. Annexes 

10.1   Annex 01 - Green Gold Housing Programme ï 2018 

New Housing 
 

1st Phase of the Green Gold Housing Programme 

(Physical progress as at 31.12.2019) 
  

No PHDT Region RPC  Estate Division 
No. of 
units / 
Project  

Physical Progress 

Complet
ed 

In progress 

1 
Galle  

Kotagala 
PLC 

Raigam Upper 
15 

            -    
15 

2 
Watawala 
PLC 

Talangaha Lower 
20 

            -    
20 

Sub Total 35   35 

1 
Kegalle  

MVP Muralioya Troy 18             -    18 

2 
Kurunegala 
PLC 

Parambe 
Wewathe
nne 20             -    20 

Sub Total 38   38 

1 

Kandy  

SLSPC Kelebokka Upper 28             -    28 

2 Pussellawa Rothschild Glenloch 15             -    15 

3 JEDB Levellon Newforest 15             -    15 

Sub Total 58   58 

1 

Nuwaraeliya  

KVPL Pedro 
Mahagast
ota Lower 15 

            -    
15 

2 KVPL Nuwaraeliya Upper 15             -    15 

3 KVPL Uda radella  Upper 15             -    15 

4 KVPL Uda radella  Lower 15             -    15 

5 
Agrapatana 
PLC 

Sandringam 
Sandringa
m 15 

            -    
15 

6 
Agrapatana 
PLC 

Albion Thonfield 
25 

            -    
25 

7   Park Kandapola 20             -    20 

8 
Talawakell
e PLC 

Logie 
Coombwo
od 15 

            -    
15 

9 
Talawakell
e PLC 

Great Western Lusia 
25 

            -    
25 

10 
Talawakell
e PLC 

Watagoda Upper 
15 

            -    
15 

Sub Total 175   175 

1 

Hatton 

Horana PLC Fairlown Blarown  30             -    30 

2 Horana PLC Fairlown Bargony 15             -    15 

3 
Maskeliya 
PLC 

Glenugie Deside 
15 

            -    
15 
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4 
Bogawanta
lawa PLC 

Loinorn  Northcow  
20 

            -    
20 

5 
Bogawanta
lawa PLC 

Loinorn  Linford  
25 

            -    
25 

6 
Maskeliya 
PLC 

Brownlow 
Gangaewa
tha 15 

            -    
15 

7 
Maskeliya 
PLC 

Glentilt Maskeliya 
20 

            -    
20 

8 
Kotagala 
PLC 

Greglea Greglea 
30 

            -    
30 

9 Horana PLC Eildonhall Eildonhall 25             -    25 

10 
Talawakell
e PLC 

Thalawakelle Kattukelle 
20 

            -    
20 

11 
Kotagala 
PLC 

Derryclare 
St.Andruw
s 20 

            -    
20 

12   Bambarakelle 
Upper 
Granly 

30 
            -    

30 

Sub Total 265             -    265 

Total 571             -    571 
        

     
   

10.2   Annex 02 - Green Gold Housing Programme ï 2018 New 

Housing 
 

2nd  Phase of the Green Gold Housing Programme 

(Physical progress as at 31.12.2019) 
 

        
  

No PHDT Region RPC  Estate Division 
No. of 
units / 
Project  

Progress 

Complete
d 

Continuati
on 

1 Galle   Ensal EW 25 
                  
-    

25 

2     Ensal Mahawatta 25 
                  
-    

25 

2         50   50 

1 
Ratnapura  HPL Aigburth 

Hettiyagam
akanda 

55 
                  
-    

55 

1   55   55 

1 
Kegalle  

Lalans 
Rubber Aila Aila 45 

                  
-    45 

2 
Kegalle  KVPL Kiriporuwa Kiriporuwa 15 

                  
-    15 

3 
Kegalle    weniwella 

Ambanpitiy
a 1 

                  
-    1 

3   61   61 

1 
Kandy  Elkaduwa Ratwatta 

Pansalethe
nne 10 

                  
-    10 
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2 
Kandy  JEDB Mountjeen Mountjeen 15 

                  
-    15 

3 
Kandy  Pussellawa Rothchild Glenloch  10 

                  
-    10 

4 
Kandy JEDB Loolkandoora  

Loolkandoo
ra  35 

                  
-    35 

5 
Kandy Pussellawa Hellebodde North 15 

                  
-    15 

5   85   85 

1 Hatton 
Kotagala 
PLC Mayfield Charmas 30 

                  
-    30 

2 Hatton Hatton PLC Vellaioya LVO 20 
                  
-    20 

3 Hatton 
Maskeliya 
PLC Brownswick 

Queenslan
d 40 

                  
-    40 

4 Hatton 
Kotagala 
PLC Yulliefield KGK 30 

                  
-    30 

5 Hatton 
Kotagala 
PLC Kelliewatte Kelliewatte 30 

                  
-    30 

6 Hatton 
Bogawantal
awa PLC Wanarajah  

Manikkawa
tta 15 

                  
-    15 

7 Hatton 
Bogawantal
awa PLC Wanarajah  Summarhill 15 

                  
-    15 

8 Hatton Horana PLC Dickoya 
Dunbar 
Upper 5 

                  
-    5 

9 Hatton 
Bogawantal
awa PLC Osborne Clveton 15 

                  
-    15 

10 Hatton 
Madulsima 
PLC Venture  Factory  20 

                  
-    20 

11 Hatton 
Bogawantal
awa PLC Poyston  Iyeraby  10 

                  
-    10 

12 Hatton 
Madulsima 
PLC Venture  Lower 15 

                  
-    15 

13 Hatton KVPL Ingestre Potree 10 
                  
-    10 

14 Hatton 
Madulsima 
PLC Kirkoswald 

Elboda 
Upper 20 

                  
-    20 

15 Hatton Hatton PLC Carolina Agarawatta 15 
                  
-    15 

16 Hatton KVPL Invery  Invery  15 
                  
-    15 

17 Hatton KVPL Battalgala  Hadley 15 
                  
-    15 

18 Hatton KVPL Fordyce 
Gonagala 
30 Acr 15 

                  
-    15 

19 Hatton 

Bogawantha
lawa Tea 
Estates Kotiyagala Lower 30 

                  
-    30 

20 Hatton Hatton PLC Shannon Glentaffe 20 
                  
-    20 

21 Hatton Hatton PLC Strathdon Western 10 
                  
-    10 

22 Hatton Hatton PLC Strathdon Eastern 10 
                  
-    10 
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23 Hatton 
Maskeliya 
PLC Moray 

Moray 
(Factory) 20 

                  
-    20 

24 Hatton 
Maskeliya 
PLC Mocha Adamspeak 20 

                  
-    20 

25 Hatton 
Maskeliya 
PLC Glentilt Glentilt 20 

                  
-    20 

26 Hatton Hatton PLC Victon Injara 15 
                  
-    15 

26   480     

1 Nuwaraeliya  Hatton PLC Thangakelle Lower 25 
                  
-    25 

2 Nuwaraeliya  Mathurata St.Lenards  St.Lenards  20 
                  
-    20 

3 Nuwaraeliya  Mathurata Gonapitiya 
Merrygold 
Upper 20 

                  
-    20 

4 Nuwaraeliya  
Udapussella
wa Concordia  Goatfell 25 

                  
-    25 

5 Nuwaraeliya  KVPL Pedro Moonplan 15 
                  
-    15 

6 Nuwaraeliya  KVPL Edinbrough Edinbrough 22 
                  
-    22 

7 Nuwaraeliya  
Talawakelle 
PLC Somerset  Carlabeck  20 

                  
-    20 

8 Nuwaraeliya  
Agrapatana 
PLC Dayagama East 3rd  30 

                  
-    30 

9 Nuwaraeliya  
Agrapatana 
PLC Torrington  

Asrealbedd
a 12 

                  
-    12 

10 Nuwaraeliya  
Agrapatana 
PLC Hauteville Hauteville 8 

                  
-    8 

11 Nuwaraeliya  
Agrapatana 
PLC Hauteville Woodlack  15 

                  
-    15 

12 Nuwaraeliya  Hatton PLC Agrakanda Feshipan 15 
                  
-    15 

13 Nuwaraeliya  Hatton PLC Waltrim Connon 20 
                  
-    20 

14 Nuwaraeliya  
Agrapatana 
PLC Sandringham Yarravalle 15 

                  
-    15 

15 Nuwaraeliya    Kudaganga   2 
                  
-    2 

15 
  264 

                  
-    264 

52 
Total 

995 
                  
-    

995 
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10.3   Annex 03 - Green Gold Housing 2016 ï 2017     

(Carry overs) 
 

        Green Gold Housing Carry overs  (Physical progress as at 

31.12.2018)  
        

10.3.1     Badulla Region 
 

 

No RPC  Estate Division 

No. of 

units / 

Project  

Progress  
Comple

ted 

In 

progress 
 

 

1 Agarapatana Pitaratmale Upper 47 47 
                  

-     
2 Hapugastenna  Poonagala Factory 22 4 18  
3 Hapugastenna  Poonagala LLG 37 22 15  

4 Balangoda 
Ampatikan

da  
Lower/Section I 52 52 

                  

-     

5 Balangoda 
Ampatikan

da  

Lower/Section 

II  
45 45 

                  

-     

6 Balangoda 
Ampatikan

da  

Lower/Section 

III  
30 30 

                  

-     

7 Balangoda 
Ampatikan

da  

Lower/Section 

IV  
30 20 10 

 
8   Glenanore Blackwood 43 0 43  

9 Hapugastenna  
Bibile 400 Arce 13 13 

                  

-     

10 Balangoda 
Wewassa Debedde 18 18 

                  

-     
Total 

  
    337 251 86 

 
  

   
  

 
     

   

10.3.2     Galle Region     
 

       
 

No RPC  Estate Division 

No. of 

units / 

Project  

Progress  
Comple

ted 

In 

progress 
 

 

1 
Namunukula 

PLC 
Hulandawa Buluwana 5   5 

 
2 Kotagala PLC Homadola Stockholm 15   15  

3 
Kotagala PLC 

Arapolakan

da Liskillen 29 29 0  

4 
Kotagala PLC 

Geekiyana

kanda West 12 12 0  
5 Kotagala PLC Delkeith Princelyon 21   21  
6 Horana PLC Kobowela Kobowela 21   21  
7 Horana PLC Newchatel Home 31   31  
8 Horana PLC Newchatel Tempo 25   25  
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9 
Talawakelle 

PLC Indola Mawarala 10   10  

10 
Namunukula 

PLC Tennahena Dankotuwa 5 5 0  
11   Citrus Citrus 12   12  
12   Citrus Keembiya 10   10  
13   Deniyaya Ihalakanda 25   25  

14 
Matugama  

Divisional 

Secretariat Vogan Iddagoda East 15   15  
15     Iddagoda West 21   21  
Total 

  
    257 46 211 

 
     

   
     

   

10.3.3    Hatton Region     
 

               

No RPC  Estate Division 

No. of 

units / 

Project  

Progress  
Comple

ted 

In 

progress 
 

 

1 Watawala Strathdon Fruithill 50 50 0  
2 Watawala Strathdon Strathdon 50   50  
3 Bogawantalawa Lethanty Lethanty 15   15  
4 Watawala Abotsleigh Flowrence 10 10    
5 Bogawantalawa Campion U/D 28   28  
6 Madulsima PLC Kirkoswald Middle 35   35  
7 Madulsima PLC Kirkoswald Lower 25   25  
8 Maskeliya PLC Brownlow Brownlow 20 20    
9 Maskeliya PLC Mousakelle Mousakelle 20 20    
10 Maskeliya PLC Strathspy Ormidale 25 25    
11 Bogawantalawa Poyston Newton 20   20  
12 Kotagala PLC Bogawatte Lower 60 50 10  
13 Kotagala PLC Mountvernon Dimbulla 25 25    
14 Kotagala PLC Drayton Drayton 27   27  
15 Horana PLC Tillicoultry  MousaEla UD 30   30  
16 Maskeliya PLC Ferham Talankanda 20   20  
17 Talawakelle PLC Talawakelle Talawakelle 20 20    
18 Kotagala PLC Yuillifield  YF 27   27  
19   Gowravilla A 40   40  
20 Green Field Bio Harrington Kotagala 25   25  
21 Bogawantalawa Osborne Castlereigh 30   30  
22 Kotagala PLC Yuill ifield Yuil lifield  1   1  
23 Maskeliya PLC Brunswick Emalina 18   18  
24 Maskeliya PLC Mousakele Nyanza Upper 20   20  
25 Madusima PLC Venture Upper Lowrence 10   10  
 26 Bogawantalawa Kotiyagala Lower 141   141  
27  Horana PLC Mahanilu Mahagala 10   10  
Total       802 220 582        
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10.3.4     Kegalle Region     
 

No RPC  Estate Division 

No. of 

units / 

Project  

Progress  
Comple

ted 

In 

progress 
 

 

1   Yatideriya Northbrooke 20 10 10  
2 Lalan Densworth  Densworth  25 25   

 

3 Kelanivelly 
Devalakan

da 
Dunadin 19 19   

 
4   Edurapola West 10   10  

5 
Lalan Rubber 

Pvt 
Woodend Talapitiya 8 8   

 
  Kegalle Attale New Arandara 12 0 12  

  Kelani Vally 
Kalupahan

a 

Kalupahana 

(Phase II) 
56 15 41 

 
Total 

  
    

150 77 73  
     

   
     

   

10.3.5     Kandy Region     

 
       

 

No RPC  Estate Division 

No. of 

units / 

Project  

Progress  
Comple

ted 

In 

progress 
 

 

4 JEDB Mooloya Upper 20 20    

5 JEDB Kandaloya  

Memalai 

(Including 3 

Teachers 

Quarters) 

28   28 

 
7 Kahawatta  Barcaple Top 15 15    
8 Kahawatta  Kataboola Hunukotuwa 20   20  
9 Kahawatta Galaboda Lower 20 20    
10 Kahawatta Imbulpitiya Galloya 20 20    
12 Pusellawa  Delta North 6 6    
13 Pusellawa  Sogama Lower 20 20    
14 Kahawatta Barcaple Lower 15   15  

16 SLSPC 
Hunnasgiri

ya  
UMO 16   16 

 
    Opalagala Ellegolla 18   14  
    Kataboola Kadiyalena 20   20  
    Stelenburg Lower 40   40  

Total 

  
    258 101 153 
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10.3.6     Ratnapura Region    
 

       
 

No RPC  Estate Division 

No. of 

units / 

Project  

Progress  
Complet

ed 

In 

progress 
 

 

1 Balangoda Balangoda Maratenna 31 
               

-    
31 

 

3 Balangoda Pettigala Upper 16 
               

-    
16 

 

1 Balangoda  Rassagala  Owalla 12 
               

-    
12 

 

2 Hapugastenna  Madampe No.03 25 25 
                  

-     

4 Hapugastenna  
Hapugasten

na 
UWK 21 

               

-    
21 

 

5 Balangoda  Cecilton  Cecilton 12 12 
                  

-     

7 Pusellawa  
Diwirumpiti

ya  
Welangala 32 32 

                  

-     

    
Hapugasten

na 
Gallella 8 

               

-    
8 

 

    

Lower 

Wewelketiy

a 

Gallella 1 
               

-    
1 

 

10 
Kahawatta PLC Poranuwa Kiribathgala 11 

               

-    11  

  
  Kiribathgala Kiribathgala 7 

               

-    7  

12 
Kahawatta PLC Ekkrella Illlukumbura 12 

               

-    12  

13 
Agalawatta PLC Noragolla Lower 1 

               

-    1  

14 
Balangod PLC Millawitiya  Paraketiya 1 

               

-    1  

15 
Balangod PLC Medakanda Welakubura 18 

               

-    18  

16 
Balangod PLC Mutuwagala Lower 4 

               

-    4  

17 
Hapugastenna 

PLC 

Hapugasten

na ( T) 

Lower 

Wewellaketiya 18 

               

-    18  

18 
  Alupola Alupola 10 

               

-    10  

19 
  Alupola Wellawala 15 

               

-    15  

20 
  Hunuwella No.4 22 

               

-    22  

21 
  Weleboda Weleboda 8 

               

-    8  
Total 

  
    285 69 216 
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10.3.7    Nuwaraeliya Region    
 

       
 

No RPC  Estate Division 

No. of 

units / 

Project  

Progress  
Complet

ed 

In 

progress 
 

 

1 Agalawatte Weddemulla Wewendon 50 8 42  

2 Agarapatana Hauteville Fankerton 79 79 
                  

-     

1 
Talawakelle 

PLC 
Logie Logie 16 16 

                  

-     

2 
Talawakelle 

PLC 

Great 

Western 
Scalpa 20 20 

                  

-     

3 
Talawakelle 

PLC 
Fernlands Kaipukelle 5 

               

-    
5 

 

4 
Kelani valley 

PLC 
Pedro Loverslip 20 20 

                  

-     

5 Pussellawa PLC Courtlodge Porsewood 15 15 
                  

-     

6 
Talawakelle 

PLC 
Radella Upper  24 24 

                  

-     

7 Watawala Waltrim Meraya 20 20 
                  

-     

8 Watawala Henfold Glen Eagals 25 25 
                  

-     

9 Watawala Henfold Agra 24 24 
                  

-     

10 TRI St.Cooms  Lower 25 25 
                  

-     
11 Alpitiya PLC Sheen Upper Punduloya 35 0 35  

12 Maturata PLC Lidestale  AB  16 16 
                  

-     

13 Maturata PLC Kabaragala Upper 14 14 
                  

-     

    Voltrim Kawlahena 48 
               

-    
48 

 

16 
  

Frotoft Memolley 50 
               

-    
50 

 

17 
  

Concordia Denmarkhill 16 
               

-    

                  

-     

18 
  

Staffard Dickson Corner 10 
               

-    
10 

 

19 
  

Roakland Delmar 13 
               

-    
13 

 
Total 

  
    525 306 203 
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